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APPENDIX 1 
 

ABBREVIATIONS AND ACRONYMS 
DEFINED TERMS 

Unless otherwise specified, wherever the following abbreviations or terms are used in the 
Contract and the Technical Provisions, they shall have the meanings set forth below.  
References to Sections and Appendices shall mean Sections and Appendices of the Contract 
unless otherwise specified. 

The titles and headings of the Sections and Subsections are intended for convenience and do 
not bear on the meaning of the text. 

When a publication is specified, it refers to the most recent date of issue, including all current 
updates and official interpretations, prior to the date of submission of the Technical and Price 
Proposals for the Project unless a specific issue date or year is specified herein. 

Wherever the following abbreviations, terms, or pronouns are used in the Contract, the intent 
and meaning shall be interpreted as follows: 

 

ABBREVIATIONS: 
 
AAN American Association of Nurserymen 
AAR Association of American Railroads 
AASHTO American Association of State Highway and Transportation Officials 
ACI American Concrete Institute 
AGC Associated General Contractors of America 
AIA American Institute of Architects 
AISC American Institute of Steel Construction 
AISI American Iron and Steel Institute 
ANSI American National Standards Institute 
ARA American Railway Association 
AREMA American Railway Engineering Maintenance-of-Way Association 
ASCE American Society of Civil Engineers 
ASLA American Society of Landscape Architects 
ASME American Society of Mechanical Engineers 
ASTM American Society for Testing and Materials 
AWPA American Wood-Preservers’ Association 
AWWA American Water Works Association 
AWS American Welding Society 
BTC Base Technical Concept 
CFR Code of Federal Regulations 
CGP Construction General Permit 
CPM Critical Path Method 
EPA Environmental Protection Agency 
FHWA Federal Highway Administration 
FSS Federal Specifications and Standards, General Services Administration 
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LRFD Load and Resistance Factor Design 
MUTCD Manual on Uniform Traffic Control Devices 
NCR Nonconformance Report 
NEC National Electric Code 
NEMA National Electrical Manufacturers Association 
NETTCP Northeast Transportation Technician Certification 
NEPCOAT North East Protective Coating Committee 
NTPEP National Transportation Product Evaluation Program 
NHDOT The State of New Hampshire Department of Transportation 
NPDES National Pollutant Discharge Elimination system 
OSHA Occupational Safety and Health Administration 
QA Quality Assurance 
QC Quality Control 
QCP  Quality Control Plan 
QMP Quality Management Plan 
RFI Request for Information 
RFC Release for Construction 
RFC Notice Request for Change Notice 
RFP Request for Proposals 
RFQ Request for Qualifications 
RSA The New Hampshire Revised Statutes Annotated, 1955 together with all 

revisions amending same to date of submission of Technical and Price 
Proposals 

SAE Society of Automotive Engineers 
SOQ Statement of Qualifications submitted in response to RFQ 
SSPC Steel Structures Painting Council 
UL Underwriter’s Laboratory  
USACOE United States Army Corps of Engineer  
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DEFINITIONS: 

Acceptance  All factors used by NHDOT to evaluate the degree of compliance with contract 
requirements and to determine the corresponding value for a given product.  Acceptance 
activities for Design include reviews of plans, specifications, and other documents prepared by 
the Design Builder.  Construction Acceptance activities include sampling, testing, and inspection 
of DB Work by the Department.  Unless otherwise explicitly stated, Acceptance refers to the 
Department's acceptance of work or materials for the purpose of initiating a Progress 
Payment(s) to the Design-Builder.   

Acceptance/Verification activities shall also include the following:  

1) Inspection of all Project elements to verify and document that the Project has been 
constructed in conformance with the Released-for-Construction plans, specifications, 
and approved working and shop drawings;  

2) Authority for the NHDOT to stop portions of Project if (in the opinion of the Department) 
the QMP or Construction QC Plans are not being implemented correctly;  

3) Acceptance/Verification material sampling and testing, to be conducted and performed 
at the point of acceptance as defined and in accordance with the NHDOT Standard 
Specifications for Road and Construction;  

4) Audit of the Design-Builder’s records, documentation, procedures, and processes to 
verify compliance with the approved QMP;  

5) Review and approval of all Portland cement concrete and hot-mix asphaltic concrete mix 
designs by a New Hampshire Registered Professional Engineer;  

6) Spot checks on construction alignment and grades;  

7) Authority for the NHDOT to order a cessation of some of or the entire Project when (in 
the opinion of the Department) unsafe conditions occur. 

Additional Properties  Shall mean any real property (which term is inclusive of all permanent 

estates and interests in real property), improvements and fixtures outside of the NHDOT -
Provided Property, that will be acquired in connection with the Project, including (a) the 

Design-Builder Designated ROW and (b) any additional real property outside of the Planned 
ROW Limits that must be acquired due to a NHDOT-Directed Change, including any surface 
rights and subsurface rights within such additional real property area that NHDOT directs the 
Design-Builder to acquire for the Project.  The term specifically excludes: (i) Replacement Utility 
Property Interests and (ii) any temporary easements or other real property interests that the 
Design-Builder may deem necessary or advisable to acquire, at its own cost and expense, for 
work space, contractor lay-down areas, material storage areas, borrow sites, or other 
convenience of the Design-Builder 

Adjustment  Increase or decrease in the Contract Time or Contract Amount in accordance with 
108.07 or 109.04 respectively. 
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Advertisement  A public announcement inviting statements of qualifications. 

Affidavit of [Project Completion]  Shall mean the affidavit described in Section 20.3.1. 

Affiliate  Shall mean (a) any Person which directly or indirectly through one or more 
intermediaries controls, or is controlled by, or is under common control with, Design-Builder or 
any of its members, partners or shareholders holding a 10% or greater interest in Design-
Builder; and (b) any Person for which 10% or more of the equity interest in such Person is held 
directly or indirectly, beneficially or of record by (i) Design-Builder, (ii) any of Design-Builder’s 
members, partners or 10% or greater shareholders or (iii) any Affiliate of Design-Builder under 
part (a) of this definition.  For purposes of this definition the term "control" means the 
possession, directly or indirectly, of the power to cause the direction of the management of a 
Person, whether through voting securities, by contract, family relationship or otherwise.  Work 
performed by Affiliates shall be deemed performed by Design-Builder’s own organization. 

Alternative Technical Concepts  Concepts that deviate from the requirements set forth in the 
RFP and that have been included in the Proposal with the Department’s prior approval. 

Amendment  Revision to the RFP. 

Angle of Crossing  The right or acute angle formed by the intersection of the centerline of the 
upper roadway with a line parallel to the face of the abutment of a bridge or with the centerline 
of a culvert. 

Application for Final Payment  Shall mean Design-Builder's written request for Final Payment 
of the Contract Price including reconciliation of all partial payments, claims, changes or other 
proper adjustments to the Contract Documents, as described in Section 12.4.1. 

Approved Material  Material approved by the Department for use in the work.   

Asbestos, Abatement  Shall mean as defined in RSA 141-E:2  

Asbestos Containing Material  (ACM)  Shall mean any material that contains any type of 
Asbestos in an amount by weight, area, or volume, either alone or mixed with other fiberous or 
non-fiberous materials. 

Asbestos Disposal Site  Shall mean a site as defined in RSA 141-E:2  

As-Built Record Drawings Shall mean a copy of the project plans with mark-ups showing how 
the actual in field construction/quantities of the project differ from what is shown on the plans.  

Authorized Representative  Shall have the meaning set forth in Section 24.5.1. 

Award  The acceptance of a proposal by the Department, pending Governor and Council 
approval. 

Base Course  One or more layers of specified or selected material of designed thickness 
placed on a properly prepared subbase or subgrade to support a surface course. 
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Baseline Schedule  Shall mean the approved initial Project Schedule provided in accordance 
with Technical Provisions Section 2 following issuance of NTP 1.   

Base Technical Concept  Shall refer to the plans developed by the Owner and their consultant 
to provide minimum requirements for the design concept. These plans are a baseline and shall 
be adjusted by the Design-Build Team to fit their specific design concept. 

Basic Configuration  Shall mean the following elements defining the Project as set forth in the 
Project Schematics: the replacement of US 4 over Bunker Creek bridge and associated 
roadway improvements as shown in the Project Schematics. 

Best Value  The overall combination of quality, price and other qualitative elements of the 
required services that are used to determine the successful Proposer. 

Bid Bond  See Proposal Guaranty. 

Bid (Total)  Total dollar amount of the Proposal. 

Bid Documentation  All writings, working papers, computer printouts, charts, and all other data 
or compilations of data that contain or reflect information or calculations used by the Proposer to 
determine the Total Bid and Lump Sum Bid Price indicated in a submitted and opened Proposal, 
including but not limited to information relating to the determination and application of: 

 Equipment rates 

 Overhead rates and related time schedules 

 Labor rates 

 Efficiency or productivity factors 

 Arithmetic extensions 

 Subcontractor and material supplier quotes 

 
Any manuals standard to the industry that are used by the Proposer in determining the Proposal 
may be included in the bid documentation by reference and shall show the name and date of 
the publication and the publisher. 
 
The term “Bid Documentation” does not include documents provided by the Department for the 
Proposer’s use in the preparation of the Proposal. 

Bid Schedule  The schedule included in the Proposal, containing the estimated quantities of 
contract pay items for which Lump Sum Bid Price is invited. 

Book 1  Shall mean the Contract and all appendices thereto. 

Book 2  Shall mean the technical provisions entitled “Design-Build Technical Provisions for 
Design-Build Contract Book 2.”  

Bridge  As provided by RSA 234:2, a structure having a clear span of 10 feet or more 
measured along the center line of the roadway at the elevation of the bridge seats, spanning a 
water course or other opening or obstruction. 
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Business Day  Shall mean each day on which the New Hampshire Department of 
Transportation is officially open for business. 

Calendar Day  A day shown on the calendar. 

CCI or ENR New England Region Cost Index  Shall mean the New England Region 
Construction Cost Index published by Engineering News Record. 

Cement  Unless otherwise designated, this term will refer to Portland cement. 

Certificate of Compliance  A document in the format prescribed in Section 106.04 of NHDOT’s 
Standard Specifications for Road and Bridges certifying that material incorporated in the Work 
complies with the Contract.   

Certification of Compliance  A Document issued by the Design QC Manager that affirms that 
the Final Design Submittal is complete and all NHDOT comments have been resolved. 

Certificate of Final Acceptance  Shall mean the formal written acknowledgment issued by 
NHDOT to Design-Builder that, except for Plant Establishment, all Work has been fully 
completed in accordance with the Contract Documents.  

Certificate of Project Completion  Shall mean the formal written acknowledgment issued by 
NHDOT to Design-Builder that Design-Builder has achieved Project Completion. 

Certificate of Substantial Completion  Shall mean the formal written acknowledgment issued 
by NHDOT to Design-Builder that Design-Builder has achieved Substantial Completion. 

Change Notice  Shall mean a notice delivered by NHDOT to Design-Builder pursuant to 
Section 13.2.1.1.  

 
Change Order  Shall have the meaning set forth in Section 13.1.1.  A Change Order is a 
revision to the Contract issued after Award.  The Change Order establishes the increase or 
decrease to the Contract Quantities, Contract Amount or Contract Time, if any. 

Change in Law  Shall mean the enactment, adoption, modification, repeal or other change in 
any Governmental Rule that occurs after the Proposal Date (including any change in the judicial 
or administrative interpretation of any Governmental Rule, or adoption of any new 
Governmental Rule) which is materially inconsistent with Governmental Rules in effect on the 
Proposal Date, but excluding any such change in or new Governmental Rule which was passed 
or adopted but not yet effective as of the Proposal Date.  The term “Change in Law” specifically 
excludes changes in Utility Standards.  

Change of Control  Shall mean any assignment, sale, financing, grant of security interest, 
transfer of interest or other transaction of any type or description, including by or through voting 
securities, asset transfer, contract, merger, acquisition, succession, dissolution, liquidation or 
otherwise, that results, directly or indirectly, in a change in possession of the power to direct or 
control or cause the direction or control of the management of Design-Builder or a material 
aspect of its business.  A Change of Control of a shareholder, member, partner or joint venture 
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member of Design-Builder may constitute a Change of Control of Design-Builder if such 
shareholder, member, partner or joint venture member possesses the power to direct or control 
or cause the direction or control of the management of Design-Builder.  Notwithstanding the 
foregoing, the following shall not constitute a Change of Control: 

(a) A change in possession of the power to direct or control the management of Design-
Builder or a material aspect of its business due solely to a bona fide transaction 
involving beneficial interests in the ultimate parent organization of a shareholder, 
member, partner or joint venture member of Design-Builder, (but not if the 
shareholder, member, partner or joint venture member is the ultimate parent 
organization), unless the transferee in such transaction is at the time of the 
transaction suspended or debarred or subject to a proceeding to suspend or debar 
from bidding, proposing or contracting with any federal or State department or 
agency; 

(b) An upstream reorganization or transfer of direct or indirect interests in Design-Builder 
so long as no change occurs in the entity with ultimate power to direct or control or 
cause the direction or control of the management of Design-Builder; 

(c) A transfer of interests between managed funds that are under common ownership or 
control other than a change in the management or control of a fund that manages or 
controls Design-Builder; or 

(d) The exercise of minority veto or voting rights (whether provided by applicable 
Governmental Rules, by Design-Builder’s organizational documents or by related 
member or shareholder agreements or similar agreements) over major business 
decisions of Design-Builder, provided that if such minority veto or voting rights are 
provided by shareholder or similar agreements, NHDOT has received copies of such 
agreements. 

City or Cities  Shall mean the cities that have roads, streets and other facilities that lie adjacent 
to, cross, or otherwise have interfaces with, the Project. 

Claim  Shall mean a separate demand by Design-Builder for (a) a time extension which is 
disputed by NHDOT, or (b) payment of money or damages arising from work done by or on 
behalf of Design-Builder in connection with this Contract which is disputed by NHDOT.  

Closures  Shall mean those instances during which (a) US 4 is closed by Design-Builder to 
facilitate construction of the Project, (b) ingress to or egress from the US 4 Bridge is completely 
blocked by Design-Builder to facilitate construction of the Project and no alternate access is 
provided.  Any such instance shall be deemed a “Closure” during its duration regardless of 
whether users are still able to access or travel on a portion of the US 4 Bridge.  

Commissioner The Commissioner of The State of New Hampshire Department of 
Transportation. 

Completion Deadline Shall mean the Substantial Completion Deadline, Project Completion 
Deadline, and/or Final Acceptance Deadline, as the case may be.  
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Completion (Project)  Completion of the Project occurs when the Design-Builder has 
completed all work required by the Contract; has satisfactorily executed and delivered all 
documents, certificates, and proofs of compliance required by the Contract, and has received 
Final Acceptance from the Commissioner.  The Maintenance or Warranty Bonds are normally 
activated at the Completion of the Project. 

Conduit Unless the connotation is to the contrary, a tube intended to carry electrical or other 
utilities. 

Construction Certificate Shall mean the certificate to be provided with each invoice in the form 
included in Appendix 8. 

Construction Documents Shall mean all shop drawings, working drawings and samples 
necessary for construction of the Project in accordance with the Contract Documents. 

Construction Project Manager The Design-Builder’s individual responsible for managing all 
construction activities during the construction process, including QC self-checks of work by 
construction production personnel. 

Construction QC Manager The Design-Builder’s individual responsible for implementation of 
all Construction Quality Control procedures and activities as established in the Quality 
Management Plan and Construction QC Plans to ensure that all materials used and work 
performed meet contract requirements. 

Construction Work Shall mean all Work to build or construct, make, form, manufacture, 
furnish, install, supply, deliver or equip the Project and/or the Utility Relocations.  Construction 
Work includes landscaping.  

Contaminated Groundwater Shall mean any extracted, pumped and/or ponded groundwater 
that contains Contaminated Materials. 

Contaminated Material  Material as defined by Env-Or 602.07.  Can include, but is not limited 
to, groundwater, soil gas, Air, sediment, and surface water. 

Contaminated Materials Management  Shall mean sampling, stock-piling, storage, backfilling 
in place, asphalt batching, recycling, treatment, clean-up, remediation, transportation and/or off-
Site disposal of Contaminated Materials, whichever is the most cost-effective approach 
authorized under applicable Governmental Rules.  

Contaminated Waste Shall mean material that is defined as “contaminated material” that is 
required to be removed to an applicable licensed disposal facility in accordance with applicable 
Governmental Rules. 

Contract Shall mean, depending on the context, (a) that certain design-build agreement to 
which this Appendix 1 is attached, executed by NHDOT and Design-Builder, including any and 
all amendments thereto, or (b) collectively, the Contract Documents, which establish the 
respective rights and obligations of NHDOT and Design-Builder. 
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Contract Administrator (CA) The field representative of the NHDOT having direct supervision 
of the administration of the Contract for the State. 

Contract Amount The original amount Bid by the Design-Builder, shown as the "Bid Total" in 
the Price Proposal. 

 

Contract Bond   The approved form of security in compliance with RSA 447:16 executed by 

the Design-Builder and the Surety or Sureties, guaranteeing complete execution of the Contract, 
including the payment of all legal debts pertaining to the construction of the project. See 103.05. 

Contract Date  Shall mean the date of the Contract. 

Contract Documents  Shall have the meaning set forth in Section 1.2. 

Contract Pay Item A specifically described item of work for which a price is provided in the 
Contract. 

Contract Price  Shall have the meaning set forth in Section 12.1.1. 

Contract Time  The Calendar Days (time) allowed for completion of the Work, or phase of 
work, or the Completion Date stated in the RFP including authorized time extensions.   

Contract Total  The Contract Amount plus any amount added or subtracted by contract 
revisions. 

Contractor  See Proposer and Design-Builder. 

Controlled Access Highway  See right-of-way terms.  

Cost and Schedule Proposal  Shall mean each Submittal serving to identify price and 
schedule modifications associated with Change Orders issued pursuant to Section 13, meeting 
all applicable requirements set forth in Section 13. 

Critical Path  Shall mean each critical path on the Project Master Schedule which ends on the 
Completion Deadline or the deadline for Final Acceptance, as applicable (i.e. the term shall 
apply only following consumption of all available Float in the schedule for Substantial 
Completion or Final Acceptance, as applicable).  The lower case term "critical path" shall mean 
the sequence of activities on the Project Master Schedule that shows the shortest time path for 
completion of the Project.  The Critical Path is the longest continuous sequence of work for 
which the combined duration of the work's individual scheduled activities produces the minimum 
overall project duration. Activities on the critical path that control the project's completion: 

a. Critical Activity  Any activity on the critical path 

b. Controlling Activity  A Critical Activity that would normally be in progress at a given 
moment. 
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c. Milestone  Fixed date marking the beginning or end of specific work; phases of work; or 
completion date(s) as specified in the Contract.   

Cul-De-Sac  A local street open at one end only and with special provision for turning around. 

Culvert  Any structure not classified as a Bridge that provides an opening under any roadway. 

Daily Lane Closures  Shall mean those instances during which US 4 has a lane closed by 

Design-Build Team to facilitate construction of the Project, this is allowed Monday through 

Saturday, non-holiday’s outside the hours of 3:00pm to 6:00pm for weekdays and 11:00am to 

1:00pm for Saturdays, assuming traffic backups are no greater than ¼ mile. See Section 7.8.4.6 

of the Technical Provisions for minimum allowable road widths.  

Day  Unless designated as a Working Day, or unless otherwise indicated, this term will mean a 
Calendar Day. 

DBE Performance Plan  Shall have the meaning set forth in Appendix 13.   

DBE Regulations  Shall have the meaning set forth in Section 7.1. 

Dewatering  Shall mean as defined in RSA 147-A:2, III.  

Discharge  Shall mean as defined in Env-Or 602.09.  

Disposal Facility  Shall mean as defined in Env-Hw 103.37.  

Disputes Review Board (“DRB”)  Shall have the meaning set forth in Section 19. 

DB-Related Entities  Shall mean Design-Builder, Subcontractors, their employees, agents and 
officers and all other Persons for whom Design-Builder may be legally or contractually 
responsible. 

Delay  Any event, action, force, or factor that would cause the established Contract Time to be 
exceeded for performance of the Contract.   

a. Compensable Delay  An excusable delay for which the Design-Builder may be entitled 
to compensation. 

b. Excusable Delay  A delay beyond the Design-Builder’s control and not caused by the 
Design-Builder’s fault or negligence, which the Design-Builder could not have 
reasonably foreseen, and for which a Contract or phase time extension may be granted. 

c. Noncompensable Delay  Excusable delay for which the Design-Builder may be entitled 
to an extension of time but no additional compensation. 

d. Nonexcusable Delay  A delay that was reasonably foreseeable and within control of the 
Design-Builder for which no compensation or time extension will be granted. 
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Department  The State of New Hampshire Department of Transportation, designated as the 
party of the first part to the Contract. 

Design-Build Team  The individual, partnership, firm, corporation, or any combination thereof, 
or joint venture, contracting with the State to perform both the design and construction of 
prescribed work.  Said person or persons, acting directly or through an authorized agent or 
employee, shall be designated as the party of the second part to the Contract.  See Proposer 
and Contractor.  Design-Build Team shall mean the Person identified as Design-Builder on 
Page 1 of the Contract. 

Design-Build Project Manager  The individual responsible for the overall management, 
scheduling, design, construction, quality management and contract administration for the 
Project. 

Design-Builder Default  Shall have the meaning set forth in Section 16.1.1.  

Design-Builder Initiated VECP  Shall have the meaning set forth in Section 22.1. 

Design-Builder’s Safety Program  Shall have the meaning set forth in Section 5.2.  

Design Documents  Shall mean all drawings (including plans, elevations, sections, details and 
diagrams), specifications, reports, calculations, records and submittals necessary for design of 
the Project in accordance with the Contract Documents, following acceptance thereof by 
NHDOT and others as required by the Contract Documents. 

Design Firm  Shall mean the qualified Registered Professional Engineer’s firm responsible for 
the design of the Project. 

Design Manager  The individual responsible for all aspects of the design, including QC self-
checks of all design documents by design production personnel.  This individual shall be a 
licensed, Professional Engineer in the State of New Hampshire. 

Design QC Manager  The Design-Builder’s individual responsible for implementation of all 
Design Quality Control procedures and activities as established in the Quality Management 
Plan. 

Design Review  Shall mean the formal review of an existing or proposed design for the purpose 
of detection and remedy of design deficiencies that would affect fitness-for-use and 
environmental aspects of the product, process or service, and/or identification of potential 
improvements of performance, safety and economic aspects.  

Deviation  Shall mean any change, deviation, modification or alteration from the requirements 
of the Contract Documents (including deviations from standards referenced in the Contract 
Documents).  

Differing Site Condition  Shall mean (a) subsurface or latent physical conditions that differ 
from those reasonably assumed by Design-Builder based on incorrect boring data provided by 
NHDOT, to the extent that correct boring data would have resulted in accurate assumptions, or 
(b) physical conditions of an unusual nature, differing materially from those ordinarily 
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encountered in the area and generally recognized as inherent in the type of work provided for in 
the Contract, provided in all cases that Design-Builder had no actual or constructive knowledge 
of such conditions as of the date of execution of the Contract by Design-Builder.  The term 
“Differing Site Condition” specifically excludes Utilities, Contaminated Materials and any 
differences in groundwater depth from the depths noted in the Reference Materials.  The term 
“Differing Site Condition” specifically includes: 

(i) The discovery at, near or on the Site of any archaeological, paleontological or 
cultural resource; provided that the existence of such resource was not disclosed 
in the RFP Documents, was not otherwise known to Design-Builder prior to the 
Contract Date and would not have become known to Design-Builder by 
undertaking reasonable investigation prior to the Contract Date; and  

(ii) The discovery at, near or on the Site of any species listed as threatened or 
endangered under the federal or State Endangered Species Act, except to the 
extent that the Approvals noted in Section 6.5 provide for mitigation measures to 
be undertaken with respect thereto (regardless of whether the species is listed as 
threatened or endangered as of the Contract Date), and also subject to the risk 
allocation provisions contained in Section 6.4 (relating to Design-Builder’s 
obligation to obtain environmental approvals under certain circumstances). 

Directive Letter  Shall mean a letter issued by NHDOT pursuant to Section 13.1.1. 

Disadvantaged Business Enterprise (DBE) Shall have the meaning set forth in 23 CFR Part 
313. 

Dispute  Shall mean a disagreement between the parties as to the merits, amounts, or remedy 
arising out of an issue in controversy, including a disagreement regarding a Claim.   

Draw Request  The formal request for payment made by Design-Builder to NHDOT. 

DRB  Shall have the meaning set forth in Section 19.2. 

Drive and Entrance  See Right-of-Way terms. 

Early Start of Construction  Shall have the meaning set forth in Technical Provisions 
Section 2.  

Easement  A right acquired by public authority to use or control property for a designated 
highway purpose. 

Effective Date  Shall mean the date of the Contract or such other date as shall be mutually 
agreed upon in writing by NHDOT and Design-Builder.   

Engineer  A New Hampshire Licensed Professional Engineer, who is an employee of the 
Design-Builder, or a subcontractor, with the responsibility and authority to require that the Work 
be performed in conformity with the Contract. 
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Engineer of Record  Shall mean Design-Builder's engineer in charge of the Project.  The 
Engineer of Record shall initially be the individual designated in the Proposal and is considered 
a key person. 

Environmental Laws  Shall mean all Governmental Rules now or hereafter in effect regulating, 
relating to, or imposing liability or standards of conduct concerning the environment or to 
emissions, discharges, releases or threatened releases of hazardous, toxic or dangerous waste, 
substance or material into the environment including into the air, surface water or ground water 
or onto land, or relating to the manufacture, processing, distribution, use, re-use, treatment, 
storage, disposal, transport or handling of Contaminated Materials or otherwise relating to the 
protection of public health, public welfare or the environment (including protection of nonhuman 
forms of life, land, surface water, groundwater and air). 

Equipment  All machinery and attachments, together with the necessary supplies for upkeep 
and maintenance, and all tools and apparatus necessary for the proper construction and 
acceptable completion of the Work. 

Erosion  “Wearing away of land by running water, waves, wind, ice, abrasion, and 
transportation.”  (New Hampshire Stormwater Manual (Published by NH Department of 
Environmental Services)). 

Error  Shall mean an error, omission, inconsistency, inaccuracy, deficiency or other defect. 

Escrowed Proposal Documents or EPDs  Shall have the meaning set forth in Section 21.1.  
EPDs are the preservation of the Proposal Documents by the successful Proposer for use by 
the Department and Proposer in any claims or litigation between the two parties arising out of 
the Contract. 

Event of Default  Shall have the meaning set forth in Section 16.2. 

Executive Council  Five-member governing body that approves NH State Contracts. 

Expression: By, or to the Engineer, the Design-Builder, or the Department  In order to 
avoid cumbersome and confusing repetition of expressions in these specifications, it is hereby 
provided that any and all of the following words or any form of such words, unless clearly 
indicated otherwise, shall be understood to be followed by the words “by the Engineer, by the 
Design-Builder, or by the Department” or “to the Engineer, to the Design-Builder, or to the 
Department”, unless the intent is clearly meant to refer to the Department: 

 
Accepted, approved, authorized, condemned, considered, deemed necessary, contemplated, 
designated, determined, directed, disapproved, established, given, indicated, insufficient, 
ordered, permitted, rejected, required, reserved, satisfactory, specified, sufficient, suitable, 
suspended, unacceptable, or unsatisfactory. 

Extra Work  Shall mean the Work described in Appendix 2. 

Federal Requirements  Shall mean the provisions required to be part of federal-aid 
construction contracts, including the provisions set forth in Appendix 13 to the Contract. 
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FHWA  Shall mean the Federal Highway Administration. 

Final Acceptance  Shall mean acceptance of the Project by NHDOT as evidenced by issuance 
of a Certificate of Final Acceptance in accordance with Section 20.3. 

Final Acceptance Date  Shall mean the date on which Final Acceptance occurs. 

Final Acceptance Deadline  Shall have the meaning set forth in Section 4.2.3. 

Final Design Documents  Shall mean the complete final construction plans (including 
drawings, elevations, sections, details and diagrams) and specifications needed by Design-
Builder to build the Project. 

Final Payment  Shall mean payment by NHDOT of the final installment of the Contract Price. 

Float  Shall generally mean the difference between early completion times and late completion 
times for activities as shown on the Project Schedule, and shall include any float contained 
within an activity as well as any period containing an artificial activity (that is, one which is not 
encompassed within the meaning of the word "Work"). 

Floodplain  A nearly flat, alluvial lowland bordering a stream, that is subject to inundation by 
floods. 

Floodway  Channel of a stream plus any adjacent flood plain areas that must be kept free of 
encroachment in order that the 100 year flood be carried without increases in flood heights of up 
to a maximum of 1.0 foot (0.3 m). 

Force Majeure Event  Shall mean any of the events listed in clauses (a) through (j) below, 
subject to the exclusions listed in clauses (i) through (viii) below, which materially and adversely 
affects Design-Builder’s obligations, provided such events are beyond the control of the DB-
Related Entities and are not due to an act, omission, negligence, recklessness, intentional 
misconduct, breach of contract or Law of any of the DB-Related Entities, and further provided 
that such events (or the effects of such events) could not have been avoided by the exercise of 
caution, due diligence, or reasonable efforts by any DB-Related Entity: 

(a) Any earthquake, tornado, hurricane or other natural disaster that causes direct physical 
damage to the Project; 

(b) Any epidemic in the Durham, NH area; 

(c) Any blockade, rebellion, war, riot, act of sabotage or civil commotion that causes direct 
physical damage to the Project; 

(d) Any major new State or federal environmental approval necessitated by the discovery at, 
near or on the Project ROW (excluding Design-Builder-Designated ROW) of any 
archaeological, paleontological or cultural resources provided that the existence of such 
resources or substances was not disclosed in, or ascertainable from, the RFP 
Documents, was not otherwise known to Design-Builder prior to the Proposal Date and 
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would not have become known to Design-Builder by undertaking reasonable investigation 
prior to the Proposal Date; 

(e) Any major new State or federal environmental approval necessitated by the discovery at, 
near or on the Project ROW (excluding Design-Builder-Designated ROW) of any species 
listed as a threatened or endangered species (regardless of whether the species is listed 
as threatened or endangered as of the Proposal Due Date), provided that the presence of 
such species was not disclosed in, or ascertainable from, the RFP Documents, was not 
otherwise known to Design-Builder prior to the Proposal Date and would not have 
become known to Design-Builder by undertaking reasonable investigation prior to the 
Proposal Date; 

(f) Any Change in Law, which (1) requires a material modification of the Project design, (2) 
requires Design-Builder to obtain a new major State or federal environmental approval not 
previously required for the Project, (3) results in an increase in Design-Builder’s costs 
directly attributable to the Change in Law of at least $250,000, (4) results in imposition of 
additional mitigation requirements on the Project due to impacts on archaeological, 
paleontological, biological or cultural resources, or (5) specifically targets the Project or 
Design-Builder;  

(g) Any spill of Contaminated Material by a third party who is not acting in a capacity of, on 
behalf or under the authority of a DB-Related Entity which: (1) occurs after the Proposal 
Date, (2) is required to be reported to a Governmental Entity and (3) renders use of the 
roadway or construction area unsafe or potentially unsafe absent assessment, 
containment and/or remediation;  

(h) Issuance of a temporary restraining order or other form of injunction by a court that 
prohibits prosecution of a material portion of the Work;  

(i) The suspension, termination, interruption, denial or failure to obtain or non-renewal of any 
NHDOT-Provided Approval, except to the extent that such suspension, termination, 
interruption, denial or failure to obtain or non-renewal arises from failure by any DB-
Related Entity to locate or design the Project or carry out the Work in accordance with the 
NHDOT-Provided Approvals or other Governmental Approval; and 

(j) The addition of any new condition or requirement in the NEPA Approval or the final 
USACE Nationwide Permit based on the Project Schematics and the Planned ROW 
Limits, subject to the limitations and conditions described in Section 6.4.  

The term “Force Majeure Event” shall be limited to the matters listed above and specifically 
excludes from its definition the following matters which might otherwise be considered a force 
majeure event: 

(i) Any fire or other physical destruction or damage, or delays to the Project which occur 
by action of the elements, including lightning, explosion, drought, rain, flood, snow, 
storm, except as specified in clause (a) above; 

(ii) Except as provided in clause (b) above, malicious or other acts intended to cause loss 
or damage or other similar occurrence, including vandalism or theft; 
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(iii) Any strike, labor dispute, work slowdown, work stoppage, secondary boycott, walkout 
or other similar occurrence; 

(iv) The suspension, termination, interruption, denial, failure to obtain, non-renewal or 
change in any requirements of any Governmental Approval, except for any such matter 
falling within the scope of clause (e), (h), (i) or (j) above; 

(v) Any increased costs or delays related to Relocations or failure to obtain any approval, 
work or other action from a Utility Owner, except to the extent directly due to any of the 
matters listed in clauses (a) through (j) above; 

(vi) The presence at, near or on the Site, of any Contaminated Material, including 
substances disclosed in the Reference Materials as well as any substances contained 
in any structure required to be demolished in whole or in part or relocated as part of the 
Work;  

(vii) Any Change in Law which has the effect of modifying a Utility Owner’s Utility 
Standards; and 

(viii) Any matters not caused by NHDOT or beyond the control of NHDOT and not listed in 
clauses (a) through (j) above. 

Good Industry Practice  Shall mean the exercise of the degree of skill, diligence, prudence, 
and foresight which would reasonably and ordinarily be expected from time to time from a 
skilled and experienced designer, engineer, or constructor seeking in good faith to comply with 
its contractual obligations, complying with all applicable Governmental Rules and engaged in 
the same type of undertaking under circumstances and conditions similar to those within the 
same geographic area as the Project. 

Governmental Approval  Shall mean any approval, authorization, certification, consent, 
exemption, filing, lease, license, permit, registration or ruling, required by or with any 
Governmental Entity in order to perform the Work or any Relocation work being performed by a 
Utility Owner, including any modification or supplement to any of the foregoing, but excluding 
(a) any such approvals relating to the work to be performed by other contractors as specifically 
described in the Contract Documents and (b) any such approvals required by or with a 
Governmental Entity in its capacity as a Utility Owner. 

Governmental Entity  Shall mean any federal, state, local or foreign government and any 
political subdivision or any governmental, quasi-governmental, judicial, public or statutory 
instrumentality, administrative agency, authority, body or entity other than NHDOT. 

Governmental Rule  Shall mean any statute, law, regulation, ordinance, rule, judgment, order, 
decree, permit, concession, grant, franchise, license, agreement, directive, guideline, policy 
requirement or other governmental restriction or any similar form of decision of or determination 
by, or any interpretation or administration of any of the foregoing by, any Governmental Entity, 
which is applicable to the Work, the Project, the Site or any Relocation work being performed by 
a Utility Owner, whether now or hereafter in effect. 

Groundwater  Shall mean as defined in RSA 485-C:2, VIII.  
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Hazardous Waste Coordinator  Shall mean as defined in RSA 147-A:2, VII.  

Hazardous Waste Management  Shall mean as defined in RSA 147-A:2, VIII.  

Hazardous Waste Operator  Shall mean as defined in RSA 147-A:2, VI.  

Hazardous Waste Transporter  Shall mean as defined in RSA 147-A:2, VI.  

Highway, Street, or Road  A public way designated for purposes of vehicular travel or 
vehicular and pedestrian travel, including the entire area within the right-of-way. 

Holidays  The following days are legal holidays in the State of New Hampshire used in 
determination of working days: 

 New Year’s Day 

 Martin Luther King, Jr./Civil Rights Day 

 Washington’s Birthday (The third Monday in February) 

 Memorial Day 

 Independence Day 

 Labor Day 

 Columbus Day 

 Veterans Day 

 Thanksgiving Day 

 Christmas Day 

If any holiday listed above falls on Sunday, the following Monday shall be considered a holiday.  
If any holiday listed above falls on Saturday, the preceding Friday shall be considered a holiday. 

Indemnified Claim  Shall have the meaning set forth in Section 18.1.1.  

Indemnified Parties  Shall have the meaning set forth in Section 18.1.1. 

Independent Assurance (IA)  Activities that are an unbiased and independent evaluation of all 
the sampling and testing (or inspection) procedures used in the Quality Assurance Program.  IA 
provides an independent verification of the reliability of the Acceptance (or Verification) data 
obtained by the Agency and the QC data obtained by the Design-Builder.  The results of IA 
testing or inspection are not to be used as a basis of acceptance.  IA provides information for 
Quality System management.  The Independent Assurance for the Project will be performed by 
NHDOT or NHDOT’s representative.  

Independent Assurance Testing (IAT)  A test conducted to check the calibration of the testing 
equipment and processes being used. 

Inspector The Design-Builder’s authorized representative assigned to make inspections of the 
Work or related activities. 

Instructions to Proposers  Shall mean the RFP Document entitled “Instructions to Proposers.” 

Intellectual Property Shall mean all current and future legal and/or equitable rights and 
interests in know-how, patents (including applications), copyrights (including moral rights), trade 
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marks (registered and unregistered), service marks, trade secrets, designs (registered and 
unregistered), utility models, circuit layouts, plant varieties, business and domain names, 
inventions, solutions embodied in technology, and other intellectual activity, and applications of 
or for any of the foregoing, subsisting in or relating to the Project, Project design data or Project 
traffic data.  Intellectual Property includes toll-setting and traffic management algorithms, and 
software used in connection with the Project (including but not limited to software used for 
management of traffic on the Project), and Source Code.  Intellectual Property is distinguished 
from physical construction and equipment itself and from drawings, plans, specifications, 
layouts, depictions, manuals and other documentation that disclose Intellectual Property. 

Invasive Species  An alien species whose introduction caused or is likely to cause economic or 
environmental harm or harm to human health (RSA 430:52 VII). 

Key Personnel  Shall mean the following positions: 

(1) Project Manager; (2) Construction Manager; (3) Design Manager; (4) Safety Manager; (5) 
Quality Control Administrator; (6) Design Quality Control Manager; (7) Construction Quality 
Control Manager; (8) Environmental Compliance Manager. 

Lane  The portion of the traveled way for the movement of a single line of vehicles. 

Lien  Shall mean any pledge, lien, security interest, mortgage, deed of trust or other charge or 
encumbrance of any kind, or any other type of preferential arrangement (including any 
agreement to give any of the foregoing, any conditional sale or other title retention agreement, 
any lease in the nature of a security instrument and the filing of or agreement to file any 
financing statement under the Uniform Commercial Code of any jurisdiction). 

Limited Access Highway  See Right-of-Way terms. 

Limits of Construction  An area with established boundaries, identified within the highway 
right-of-way or construction easements, where the construction is permitted. 

Liquidated Damages  Shall have the meaning set forth in Section 17.1. 

Listed Subcontractors  Shall have the meaning set forth in Section 7.2.1. 

Local Agencies  Shall mean the Cities and Towns, and any other state or local agency owning 
property within the Planned ROW Limits or with jurisdiction over any such property, or that 
otherwise has interfaces with the Project, other than NHDOT. 

Losses Shall mean shall mean any loss, damage, injury, liability, obligation, cost, response 
cost, expense (including attorneys’, accountants’ and expert witnesses’ fees and expenses 
(including those incurred in connection with the enforcement of any indemnity or other provision 
of the Contract)), fee, charge, judgment, penalty, fine or Third Party Claims.  Losses include 
injury to or death of persons, damage or loss of property, and harm or damage to natural 
resources. 

Lump Sum Price  A single amount basis of payment contained in the Price Proposal Form for 
completion of all Work as defined by the Contract. 
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Maintenance Work Plan  Shall mean the plan to be provided by Design-Builder and accepted 
by NHDOT as described in Technical Provisions Section 2. 

Major Participant  The Design-Builder and any Related Legal Entities, Affiliates, and/or 
Subsidiaries; The Builder and all Related Legal Entities, Affiliates, and/or Subsidiaries; The 
Designer and all Related legal Entities, Affiliates, and/or Subsidiaries; Any firm providing more 
than the percentage specified in the Project Requirements in the RFP of the value of the on-site 
construction work; And firm providing more than the percentage specified in the Project 
Requirements in the RFP of the value of the design work. 

Major Subcontractor  Shall mean any Subcontractor that is a party to a Major Subcontract. 

Major Subcontract  Shall mean any Subcontract or combination of Subcontracts with a single 
Subcontractor for construction of the Project or for special fabrication and installation of a 
portion of the Work with a price in excess of $9,000,000.  

Manifest  Shall mean as defined in RSA 147-A:2, X.  

Materials  Any substances specified for use in the construction of the Project and its 
appurtenances. 

Materials & Workmanship Quality Certificate  A Document signed by the Design-Builder’s 
Construction QC Manager and Quality Control Administrator indicating that all materials and 
workmanship incorporated in the Project conform with the Contract Requirements. 

Median  That portion of a divided highway separating the traveled ways for traffic in opposite 
directions. 

Mitigation Monitoring Plan  Shall mean the plan set forth in Technical Provisions Section 6. 

Modified Standard Specifications  Shall mean Appendix 2.   

Necessary Basic Configuration Change  Shall mean a change in the Basic Configuration 
which is necessary to meet the requirements of the Contract Documents as the result of an 
Error in the Project Schematics (with the understanding that a change shall be deemed 
"necessary" only if the Error creates a problem in which Design-Builder is unable to meet the 
requirements of the Contract Documents without a material change in the Basic Configuration. 

New Approval  Shall mean any of the following:  (a) a new Governmental Approval of the same 
type as noted in Section 6.5; and (b) a revision, modification, or amendment to one or more of 
the approvals noted in Section 6.5. 

New Hampshire Standard Specifications  Shall have the meaning set forth in Section 1.4.1. 

NHDOT  Shall mean the New Hampshire Department of Transportation. 

NHDOT-Caused Delays  Shall mean unavoidable delays, to the extent that they directly affect 
a Critical Path, arising from the following matters and no others:  (a) NHDOT-Directed Changes; 
(b) failure or inability of NHDOT to make NHDOT-Provided Property available as provided in 
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Section 6.1.2; (c) failure or inability of NHDOT to provide responses to proposed schedules, 
plans, Design Documents, Construction Documents and other submittals and matters for which 
response by NHDOT is required, within the time periods indicated in the Contract Documents; 
and (d) uncovering, removing and restoring Work, to the extent provided in Section 5.5.3.   

NHDOT-Directed Changes  Shall mean any changes in the Work (including changes in the 
standards applicable to the Work) which NHDOT has directed Design-Builder to perform as 
described in Section 13.1, and any order to suspend for convenience exceeding 48 hours per 
order or more than a total of 144 hours for all such orders pursuant to Section 14.1.  

NHDOT Documents  Shall mean the NHDOT Standard Plans, the NHDOT Standard 
Specifications and all other provisions of publications, manuals, handbooks, rules and 
regulations of NHDOT that are applicable to the type of Work required hereunder. 

NHDOT-Initiated VECP  Shall have the meaning set forth in Section 22.1. 

NHDOT's Project Manager  Shall mean the individual designated by NHDOT to manage the 
Project and to receive delivery of notices to NHDOT under Section 24.11. 

NHDOT-Provided Property  Shall mean (a) the property within the Planned ROW Limits, (b) all 
easements identified on the Right of Way Appraisal Maps as property that will be acquired by 
NHDOT (including Utility Easements identified thereon (if any) which NHDOT is required to 
acquire pursuant to the applicable Project Utility Agreement), and (c) [include any additional 
temporary easements etc. to be provided by NHDOT], as shown on the layout plans.  In this 
context, “parcels” refers to easements as well as fee interests. 

NHDOT Standard Plans  Shall mean the Standard Plans, current edition, published by New 
Hampshire Department of Transportation.  

Nonconformance Report (NCR) – A form used to capture and document Nonconformance. 
This form is used to initiate tracking; classify the Nonconformance, identify root cause; describe 
containment actions, corrections and corrective actions; and to provide corrective action plan 
verification for the Nonconformance. 

Nonconforming Work  Shall mean Work that does not conform to the requirements of the 
Contract Documents, the Governmental Approvals, applicable Governmental Rules or the 
Design Documents. 

Non-Participating Item  As used on the Plans for Federal-aid projects, an item in which the 
cost is not shared by the Federal Government. 

Notice of Partial Termination for Convenience  Shall mean written notice issued by NHDOT 
to Design-Builder terminating part of the Work of Design-Builder for convenience. 

Notice of Project Completion  Shall mean written notice issued by Design-Builder to NHDOT 
for the Project as a condition to Project Acceptance pursuant to Section 20.3.   

Notice of Termination for Convenience  Shall mean written notice issued by NHDOT to 
Design-Builder terminating the Work of Design-Builder for convenience. 
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Notice to Owner  Shall mean the notice sent by NHDOT to a Utility Owner demanding a 
Relocation of one or more of its facilities in order to accommodate the Project, as the same may 
be amended from time to time. 

Notice to Proceed or NTP  Shall mean the written authorization issued by NHDOT that permits 
Design-Builder to proceed with the Work and starts the Contract time, when applicable. 

NTP1  Shall mean a written notice issued by NHDOT to Design-Builder authorizing Design-
Builder to proceed with the portion of the Work described in Section 4.1.2 of the Contract. 

NTP1 Payment Bond  Shall have the meaning set forth in Section 8.1.2. 

NTP1 Performance Bond  Shall have the meaning set forth in Section 8.1.1. 

NTP2  Shall mean a written notice issued by NHDOT to Design-Builder pursuant to Section 
4.1.3 of the Contract authorizing Design-Builder to proceed with the remaining Work and other 
activities pertaining to the Project. 

NTP2 Payment Bond  Shall have the meaning set forth in Section 8.1.4.  

NTP2 Performance Bond  Shall have the meaning set forth in Section 8.1.3. 

NTP2 Payment Bond Amount  Shall have the meaning set forth in Section 8.1.4 

NTP2 Performance Bond Amount  Shall have the meaning set forth in Section 8.1.3. 

Occurrence of Days of Bridge Closure  Shall mean each day or partial day in which vehicular 
access, via US Route 4 over Bunker Creek is prohibited by the Design Builder.   See definition 
of Closures. 

Oil  Shall mean as defined in Env-Or, 602.17.  

Open Book Basis Shall mean providing NHDOT all underlying assumptions and data 
associated with pricing or compensation (whether of Design-Builder or NHDOT) or adjustments 
thereto, including assumptions as to costs of the Work, schedule, composition of equipment 
spreads, equipment rates, labor rates, productivity, estimating factors, design and productivity 
allowance, contingency and indirect costs, risk pricing, discount rates, interest rates, and other 
items reasonably required by NHDOT to satisfy itself as to the reasonableness of the amount. 

Operational Construction Signs  Warning signs used to advise and guide motorists through or 
around areas within a construction zone.  Typically these signs are mounted on portable 
supports for short-term, short-duration, and mobile conditions. 

Owner  Shall mean  NHDOT.  

Party  Shall mean Design-Builder or NHDOT, as the context may require, and “Parties” shall 
mean Design-Builder and NHDOT, collectively.  
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Pavement Structure  The combination of subbase, base courses, and surface courses placed 
on a subgrade to support the traffic load and distribute it to the roadbed. 

Payment Bond  Shall mean the NTP1 Payment Bond and/or the NTP2 Payment Bond, as 
applicable. 

Performance Bond  Shall mean the NTP1 Performance Bond and/or the NTP2 Performance 
Bond, as applicable. 

Permanent Construction Signs  Warning signs used to advise motorists approaching a 
construction zone.  Typically, these signs are mounted on posts and are in place for the duration 
of the project. 

Person  Shall mean any individual, corporation, company, voluntary association, partnership, 
trust, unincorporated organization or Governmental Entity. 

Planned ROW Limits  Shall mean the boundaries of the real property that NHDOT intends to 
make available for permanent improvements included in the Project (excluding Utility 
Easements), as described in the Project Schematics.  
 
Points of Access  See right-of-way terms. 

Prequalification Statement  A completed form on which the Design-Builder has furnished 
information as to its ability to perform and finance the Work. 

Price Proposal  The component of the Proposal that includes pricing information, specifically 
the Price Proposal Form and other submission requirements. 

Professional Services  Shall mean all Work performed under the Contract other than 
construction work, including the following services and Work:  (a) design and engineering; (b) 
right of way acquisition services; (c) surveying; (d) Utility relocation design; and (e) 
environmental permitting and compliance services. 

Profile Grade  The trace of a vertical plane intersecting the top surface of the proposed wearing 
surface, usually along the longitudinal centerline of the roadbed.  Profile grade means either 
elevation or gradient of such trace according to the context.  

Progress Meeting  Shall have the meaning set forth in Technical Provisions Section 2. 

Project  Shall initially mean all the permanent facilities to be constructed by Design-Builder in 
accordance with the Contract Documents, unless the context requires otherwise, including 
Utility Relocations as well as the roadway improvements.     

Project (Project Site) The specific section(s) of the proposed work together, with all 
appurtenances to be constructed under the Contract, and other locations designated by and in 
which the Department will allow construction activity or disturbance and may include the 
following, as accepted by the Contract Administrator. 

a. From the beginning to the ending station(s) of the project between the slope stakes; 
b. Area within the defined boundaries of a Construction Permit(s); 
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c. Material sources; 
d. Disposal sites; 
e. Designated haul roads; 
f. Plant sites; 
g. Staging areas; 
h. Stockpiling sites; and 
i. Other locations identified or accepted by the Engineer. 

Project Completion  Shall mean the occurrence of all of the events and satisfaction of all of the 
conditions set forth in Section 20.2, as and when confirmed by NHDOT’s issuance of a 
Certificate of Project Completion. 

Project Completion Deadline  Shall have the meaning set forth in Section 4.2.2. 

Project Management Plan Shall mean the document complying with the Contract requirements 
and accepted by NHDOT, describing the control activities necessary to manage the 
development, design, construction, operation and maintenance of the Project, containing the 
NHDOT-accepted component parts, plans and documentation described in Technical Provisions 
Section 2. 

Project Manager Shall mean the individual designated as such by Design-Builder pursuant to 
the Proposal or such other individual as is designated by Design-Builder to undertake such role, 
following acceptance of the change by NHDOT. 

Project ROW Shall mean the property within the Planned ROW Limits and the Additional 
Properties, but excluding therefrom (a) any Utility Easements and (b) any portion of the Planned 
ROW Limits eliminated from the Project by a Change Order. 

Project Schedule or Project Master Schedule  Shall mean the most current project schedule 
accepted by NHDOT as described in Technical Provisions Section 2. 

Project Schematics  Shall mean Reference Documents included on Project website.   

Proposal  Shall mean the written offer of Design-Builder submitted in response to the Request 
for Proposals, as it may have been supplemented in accordance with the Instructions to 
Proposers. 

Proposal Date  Shall mean _________ [to be filled in with the date the Proposal was 
submitted]. 

Proposal Guarantee  The bond or other acceptable security furnished with the Proposal to 
guaranty that the successful Proposer will enter into the Contract if the Proposal is accepted.   

Proposal Price  Shall mean the total price for performance of the Work set forth in the Proposal 
documents. 

Proposer  An individual, partnership, firm, corporation, or any combination thereof, or joint 
venture, submitting a Design-Build Proposal in response to a Request for Proposal.  After 
execution of the contract, the Proposer is known as the Design-Builder. 
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Proprietary Intellectual Property Shall mean Intellectual Property created, used, applied or 
reduced to practice in connection with the Project or the Work that derives commercial value 
from its protection as a trade secret under applicable Governmental Rules or from its protection 
under patent law. 

Public Records Act  Shall have the meaning set forth in Section 21.6.1. 

Punch List  Shall mean the list of Work that remains to be completed after achievement of 
Substantial Completion or Project Completion, as applicable, and shall be limited to minor 
incidental items of Work necessary to correct imperfections which have no adverse effect on the 
safety, use or operability of the Project. 

QC Administrator  Shall mean the person named as such in the Proposal or such other 
individual as is designated in writing by Design-Builder to undertake the duties of the QC Audit 
Team, following acceptance by NHDOT. 

Quality  Quality is: (1) The degree of excellence of a product or service; (2) The degree to 
which a product or service satisfies the needs of a specific customer; (3) The degree to which a 
product or service conforms with a given requirement; or (4) Conformance to requirements.  
Quality criteria shall include, but may not be limited to, quality of design, constructability, long-
term maintenance costs, aesthetics, local impacts, traveler and other user costs, service life, 
time to construct, and other factors that the Department considers to be in the best interest of 
the State, and also to minimize unintended deviations from the contract requirements. 

Quality Acceptance  Shall include the following: (1) Inspection of all Project elements to verify 
and document that the Project has been constructed in conformance with the Released-for-
Construction plans, specifications, and approved working and shop drawings; (2) Authority for 
the NHDOT to stop portions of Project if (in the opinion of the Department) the CQMP is not 
being implemented correctly; (3) Quality acceptance material sampling and testing, to be 
conducted and performed at the point of acceptance as defined and in accordance with the 
NHDOT Standard Specifications for Road and Construction; (4) Audit of the Design-Builder’s 
records, documentation, procedures, and processes to verify compliance with the approved 
CQMP; (5) Review and approval of all Portland cement concrete and hot-mix asphaltic concrete 
mix designs by a New Hampshire Registered Professional Engineer; (6) Spot checks on 
construction alignment and grades; (7) Authority for the NHDOT to order a cessation of some of 
or the entire Project when (in the opinion of the Department) unsafe conditions occur. 

Quality Assurance (QA)  All those planned and systematic actions necessary to provide 
confidence that a product or facility will perform satisfactorily in service; or making sure the 
quality of a product is what it should be.  QA includes Quality Control performed by the Design-
Builder, Acceptance activities performed by NHDOT, Independent Assurance, Dispute 
Resolution, Laboratory Accreditation and Qualification, and Personnel Qualification/Certification. 
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QC Audit Team   The Design-Builder’s individual’s and/or subconsultants responsible for 
performing structured, random QC audit activities, separate from the front-line QC procedures 
implemented by the design and construction Production Staff.  QC audit activities will include 
random QC review of design documents and random QC inspection and testing of the 
Work.  The design and construction QC Audit Team participants shall work directly under the 
QC Administrator, independent from the designers and constructors, and have the responsibility 
to report their audit reports and findings to the Design Builder’s management team and to share 
this information with NHDOT. 

Quality Control (QC)  The system used by the Design-Builder to monitor, assess and adjust 
their production and placement processes to ensure that the final product will meet the specified 
level of quality.  Quality Control includes review and checking of design and construction 
documents and sampling, testing, inspection, evaluation, and corrective action (where required) 
to maintain continuous control of a production or placement process. 

Quality Control Plan (QC Plan)  A project specific document prepared by the Design-Builder 
which identifies all Construction QC personnel and procedures that will be used to maintain all 
production and placement processes “in control” and meet the specification requirements for an 
individual Work Item in the DB Price Proposal. 

Quality Management Plan (QMP)  A written document that describes the overall Quality 
Control operating procedures of the Design-Builder and all DB Contractor parties (e.g. Design 
Subconsultant, Prime Contractor, Subcontractor, Producer, Fabricator, Manufacturer) to ensure 
quality of the design and construction.  The QMP documents the internal policies for achieving 
Quality and the assignment of responsibility and accountability for Quality Control within the 
Design-Builder’s organization and by its Contractors.  It may also describe the minimum QC 
requirements expected of upper or lower tier Contractor parties preparing design documents or 
who supply constituent materials or who are involved in handling or processing of the 
Contractor’s products. 

Qualified Products List (QPL)  A list of products prequalified by the Department as meeting 
the Contract requirements for specified materials to be incorporated into the Work. The list is 
maintained and updated yearly by the Bureau of Materials and Research. 

RCRA  Shall mean as defined in Env-Hw 104.31.  

Record Drawings  Shall mean construction drawings and related documentation revised to 
show significant changes made during the construction process; usually based on marked-up 
Final Design Documents furnished by Design-Builder; also known as as-built plans. 

Recovery Schedule  Shall mean the schedule Design-Builder is required to provide under 
Section 4.5. 

Reference Materials  Shall mean the documents and information contained in Volume III of the 
RFP.  

Referenced Standard  Shall mean any standard or specification applicable to the Project 
established by reference contained in the Contract Documents. 
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Registered Professional Engineer  Shall mean a person who is duly licensed and registered 
by the New Hampshire Board of Professional Engineers to engage in the practice of 
engineering in the State. 

Regulations  Shall have the meaning set forth in Section 19.7.6, except as used in Section 7.1 
and Appendix 13 it shall mean the DBE Regulations. 

Released for Construction (RFC) Documents  Those documents certified to have met all 
requirements for design quality management and construction and have been stamped and 
sealed “Released for Construction” by the Design Build Team.  The Design Quality Control 
Manager shall certify that these documents are compliant with the Contract Requirements. 

Release of Contaminated Materials  Shall mean any spill, leak, emission, release, discharge, 
injection, escape, leaching, dumping or disposal of Contaminated Materials into the soil, air, 
water, groundwater or environment, including any exacerbation of an existing release or 
condition of Contaminated Materials contamination.  

Relocate  Shall mean action to undertake a Relocation. 

Relocation  Shall mean each removal, relocation, reconstruction, abandonment, Phased 
Relocation, provision of temporary services, and/or Protection in Place (whether permanent or 
temporary) of any existing Utility facility that is necessary in order to accommodate or permit 
construction of the Project, including backfilling, pavement restoration and any other work 
described in Technical Provisions. 

Request for Change Order  Shall mean a document submitted by Design-Builder in 
accordance with Section 13.3 requesting that a Change Order be issued. 

Request for Proposal (RFP)  The document issued by the Department asking for Proposals, 
such as when soliciting for an anticipated Design-Build Contract, and all other documents 
issued by the department and identified as part of the RFP. 

Request for Qualifications (RFQ)  Document issued by the Department as a solicitation for the 
qualifications of interested Design-Build teams. 

Responsible Proposer  A Proposer that the Department determines has the ability to perform 
the requirements of the Contract. 

Responsible Proposer Questionnaire Shall mean the RFP Document entitled “Responsible 
Proposer Questionnaire.”  

Request for Change (RFC) Notice  Shall have the meaning set forth in Section 13.3.2. 

RFP  See Request for Proposals. 

RFP Documents  Shall mean the documents issued as part of the RFP, including all addenda. 
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Right of Entry Agreement  Shall mean a written agreement between the record title owner and 
Design-Builder granting NHDOT, Design-Builder or assignees permission to enter the 
applicable parcel that is to be acquired. 

Right-of-Way  A general term denoting land, property, or interest therein, usually in a strip, 
acquired for or devoted to transportation purposes. 

Right-of-Way Terms 
Limited Access Highway  A highway laid out under the provisions of RSA 230:45 and to 
which all ingress and egress from abutting tracts of land is prohibited after completion of the 
work. 

Controlled Access Highway  A highway laid out under the provisions of RSA 230:45 and 
to which ingress and egress from abutting tracts of land may be permitted. 

Point of Access  An opening in the right-of-way line through which ingress and egress from 
the highway to abutting tracts of land may be made. RSA 236:13. 

Drive and Entrance  The roadway over which a vehicle must operate for ingress and 
egress from the highway to abutting tracts of land. RSA 236:13. 

Roadbed  The graded portion of a highway prepared as a foundation for the pavement structure 
and shoulders. 

Roadside  A general term denoting the area adjoining the outer edge of the roadway.  
Extensive areas between the roadways of a divided highway may also be considered roadside. 

Roadside Development  Those items necessary for the preservation or replacement of 
landscape materials and features that may include suitable plantings and other improvements or 
ground cover to preserve and enhance the appearance and stability of the highway right-of-way 
or acquired easements. 

Roadway  The portion of a highway within the limits of construction. 

Rock  Where used in these specifications, this term shall be construed to mean igneous, 
metamorphic, or sedimentary rock. 

Sediment  Shall mean as defined in Env-Ws 1700.  
 

Shoulder  The portion of the roadway contiguous with the traveled way for lateral support of 
base and surface courses and for accommodation of stopped vehicles, for emergency use. 

Sidewalk  That portion of the roadway primarily constructed for the use of pedestrians. 

Sieve  U.S.A. Standard Sieve, as defined in AASHTO M 92.  Measure percent passing sieve by 
weight. 

Site  Shall mean those areas designated in writing by NHDOT for performance of the Work and 
such additional areas as may, from time to time, be designated in writing by NHDOT for Design-
Builder’s use in performance of the Work.  For purposes of insurance (subject to any notification 
and other requirements imposed by the insurer(s) for approval), indemnification, safety and 
security requirements, the prevailing wage requirements, and payment for use of equipment, the 
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term "Site" shall also include (a) the field office sites, (b) any property used for bonded storage 
of material for the Project accepted by NHDOT under Section 12.3.3, (c) staging areas 
dedicated to the Project, and (d) areas where activities incidental to the Project are being 
performed by Design-Builder or Subcontractors covered by the worker’s compensation policy 
included in the insurance described in Section 9, but excluding any permanent locations of 
Design-Builder or such covered Subcontractors. 

Solid Waste  Material as defined by Env-Sw 100. 

Source Code and Source Code Documentation  Shall mean shall mean software written in 
programming languages, such as C and Fortran, including all comments and procedural code, 
such as job control language statements, in a form intelligible to trained programmers and 
capable of being translated into object or machine readable code for operation on computer 
equipment through assembly or compiling, and accompanied by documentation, including flow 
charts, schematics, statements of principles of operations, architectural standards, and 
commentary, explanations and instructions for compiling, describing the data flows, data 
structures, and control logic of the software in sufficient detail to enable a trained programmer 
through study of such documentation to maintain and/or modify the software without undue 
experimentation.  Source Code and Source Code Documentation also include all modifications, 
additions, substitutions, updates, upgrades and corrections made to the foregoing items. 

Specified Site Contaminated Materials Allowance  Shall have the meaning set forth in 
Technical Provisions Section 6.6. 

State  Shall mean the State of New Hampshire. 

State Arbitration Act  Shall have the meaning set forth in Section 19.6. 

State Highway  Shall mean US Route 4.   

Standard Specifications  Shall mean the current version of the NHDOT Standard 
Specifications for Road and Bridge Construction (2016) and all Supplemental Specifications 
thereto.  

Statement of Qualifications  Shall mean the Statement of Qualifications submitted by 
Proposer in response to NHDOT’s Request for Qualifications. 

Stipend  A fee that the Department may pay unsuccessful Proposers that submit responsive 
Proposals and that are otherwise in compliance with the requirements of the RFP.  

Stipulated Damages  Shall have the meaning set forth in Section 17. 

Storage  Shall mean as defined in RSA 147-A:2, XIII.  

Structures  Bridges, conduits, culverts, catch basins, drop inlets, retaining walls, cribbing, 
manholes, headwalls, end sections, buildings, sewers, service pipes, underdrains, and other 
features that may be encountered in the Work and not otherwise classed herein. 
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Stump  The part of a tree remaining in the earth after the stem or trunk falls or is cut off; a 
standing tree trunk from which the upper part and the branches have been removed. 

Subbase  Layers of specified material thickness placed on a subgrade to support a base 
course. 

Subcontract  Shall mean an agreement between Design-Builder and one or more third parties 
providing for such third party to perform any part of the Work or provide any materials, 
equipment or supplies for any part of the Work, or any such agreement between a 
Subcontractor and its lower tier Subcontractor or a Supplier and its lower tier Supplier, at any 
tier. 

Subcontractor  Shall mean any Person with whom Design-Builder has entered into any 
Subcontract and any other Person with whom any Subcontractor has further subcontracted any 
part of the Work, at any tier. 

Subgrade  The top surface of a roadbed upon which the pavement structure and shoulders are 
constructed. 

Submittal  Shall mean shall any document, work product or other written or electronic end 
product or item required under the Contract Documents to be delivered or submitted to NHDOT. 

Substantial Completion  Shall have the meaning set forth in Section 20.1.  

Substructure  All of that part of a Bridge below the bearings of simple and continuous spans, 
skewbacks of arches, and tops of footings of rigid frames, together with the footing, piles, 
backwalls and wingwalls. 

Superintendent  The Design-Builder’s authorized representative in responsible charge of the 
construction work. 

Superstructure  The entire Bridge and approach slabs (if applicable) except the substructure. 

Supplier  Shall mean any Subcontractor that supplies machinery, equipment, materials or 
systems to Design-Builder or any Subcontractor in connection with the performance of the Work 
and that does not perform Work at the Site.  Persons who merely transport, pick up, deliver or 
carry materials, personnel, parts or equipment or any other items or persons to or from the Site 
shall not be deemed to be performing Work at the Site.  The term "Supplier" includes fabricators 
and material dealers. 

Surcharge  Temporary load placed for the purpose of consolidating the underlying soil. 

Surety  Shall mean each properly licensed surety company, insurance company or other 
Person accepted by the New Hampshire State Insurance Commissioner to do business in the 
State and accepted by NHDOT, which has issued the Proposal Bond, Payment Bond or the 
Performance Bond. 
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Surface Course  One or more layers of a specified material of designed thickness, to 
accommodate the traffic load, placed on base courses.  The top layer is sometimes called the 
“wearing course.” 

Technical Proposal  The part of a Proposal detailing, among other things, schedule, 
management, organization, design, project approach and construction of the project.  

Technical Provisions or TP  Shall mean the RFP documents identified as Technical 
Provisions. 

Term  Shall mean the duration of time between the Effective Date and Final acceptance Date. 

Termination for Convenience  Shall mean a termination of the Contract pursuant to Section 
15. 

Third Party Claims  Shall mean any and all claims, disputes, disagreements, causes of action, 
demands, suits, actions, judgments, investigations or proceedings brought by a Person that is 
not a Party with respect to damages, injuries, liabilities, obligations, losses, costs, penalties, 
fines or expenses (including attorneys’ fees and expenses) sustained or incurred by such 
Person. 

Time and Materials Change Order  Shall have the meaning set forth in Section 13.7. 

Time and Materials Work  Shall mean Work performed pursuant to a Time and Materials 
Change Order. 

Topsoil  The surface layer of soil and sod encountered during construction. 

Traffic  The movement of vehicles, pedestrians, animals, and any other conveyance either 
singly or together through an area of the project or along a route. 

Traffic Control Device  As defined in the MUTCD, all signs, signals, markings, and devices 
placed on, over, or adjacent to a street or highway by authority of a public body or official having 
jurisdiction to regulate, warn, or guide traffic. 

Traffic Lane  See Lane. 

Traffic Management Plan (TMP)  Shall mean the plan developed by Design-Builder for 
maintenance of traffic during construction in accordance with TP Section 7.8 and NHDOT Work 
Zone Safety and Mobility Policy. 

Traveled Way  The portion of the roadway provided for the movement of vehicles, exclusive of 
shoulders. 

Uniform Act  Shall mean the Federal Uniform Relocation Assistance and Real Property 
Acquisition Policies Act of 1970, 42 U.S.C. Chapter 61, as amended, and all associated 
regulations and policies.   

USACE Nationwide Permit  Shall mean US Coast Guard Permit.  
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Utility or utility  Shall mean a privately, publicly, or cooperatively owned line, facility or system 
(including municipal and/or government lines, facilities and systems) for transmitting or 
distributing communications, cable television, power, electricity, gas, oil, crude products, water, 
steam, waste, or any other similar commodity, including any irrigation system and any fire or 
police signal system as well as streetlights.  However, when used in the context of the 
Relocation of facilities to accommodate the Project, the term "Utility" or "utility" excludes (a) 
storm water facilities that provide drainage solely for the Project Right of Way, and (b) traffic 
signals, ramp metering systems, flashing beacon systems, and lighting systems for the SR-91 
portion of the Project.  The necessary appurtenances to each Utility facility (including fire 
hydrants as appurtenances to water lines) shall be considered part of such Utility.  Without 
limitation, any Service Line connecting directly to a Utility shall be considered an appurtenance 
to that Utility, regardless of the ownership of such Service Line.  

 
Utility Adjustment means each relocation (temporary or permanent), abandonment, protection 
in place, removal (of previously abandoned Utilities as well as of newly abandoned Utilities), 
replacement, reinstallation, and/or modification of existing Utilities necessary to accommodate 
construction, operation, maintenance and/or use of the Project; provided, however, that the term 
“Utility Adjustment” shall not refer to any of the work associated with facilities owned by any 
railroad. For any Utility crossing the Project Right of Way, the Utility Adjustment Work for each 
crossing of the Project Right of Way by that Utility shall be considered a separate Utility 
Adjustment. For any Utility installed longitudinally within the Project Right of Way, the Utility 
Adjustment Work for each continuous segment of that Utility located within the Project Right of 
Way shall be considered a separate Utility Adjustment. 

Utility Easement shall mean a permanent replacement easement and/or other interest in real 
property (excluding a franchise) located outside of the Planned ROW Limits that is necessary 
for a Relocation. 

Utility Owner  Shall mean any private entity or public body (including city, county, state, public 
corporation or public district) that owns and/or operates a Utility, including cooperative utilities. 

Utility Owner Project  Shall mean the design and construction by or at the direction of a Utility 
Owner of a new Utility other than as part of a Relocation.  Utility Owner Projects shall be entirely 
the financial obligation of the Utility Owner. 

Value Engineering Change Proposal or VECP  Shall have the meaning set forth in 
Section 22. 

Warranty or Warranties  Shall mean the express warranties of Design-Builder set forth in 
Section 11.1. 

Warranty Period Letter of Credit or Warrant Period Bond  Shall mean the bond or 
acceptable security furnished with the Proposal for a warranty fixed period. 

Waste  Shall mean as defined in RSA 147-A:2, XVIII.  

Wetland  “An area that is inundated or saturated by surface or ground water at a frequency and 
duration sufficient to support and that under normal conditions does support, a prevalence of 
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vegetation typically adapted for life in saturated soil conditions.  Wetlands include, but are not 
limited to swamps, marshes, bogs, and similar areas.”  (NH Code of Administrative Rules, 
Chapter Wt 101.87, 1997) 

Work  Shall mean all of the administrative, design, engineering, real property acquisition 
support services, Utility support services, procurement, legal, professional, manufacturing, 
supply, installation, construction, supervision, management, testing, verification, labor, 
materials, equipment, maintenance, documentation and other duties and services to be 
furnished and provided by Design-Builder as required by the Contract Documents, including all 
efforts necessary or appropriate to achieve Final Acceptance of the Project and to fulfill the 
Warranties, except for those efforts which the Contract Documents specify will be performed by 
NHDOT or other Persons.  In certain cases the term is also used to mean the products of the 
Work. 

Work Based Schedule See Section 2.4.1.2.1 of the Technical Provisions for what this is to be 
compiled of.  

Working Day  Any calendar day, except (1) Sundays, and Contract designated legal Holidays; 
(2) days where conditions identified in the Contract that require the Design-Builder to suspend 
construction operations; (3) days where inclement weather or other conditions beyond the 
Design-Builder’s control, prevent prosecution of the scheduled work with at least 75 percent of 
the normal daily labor and equipment force on the controlling activity for at least 60 percent of 
the daily hours routinely worked. 

Working Drawings  Working Drawings may be submitted for acceptance or transmitted for 
documentation.  The Design Quality Control Manager must certify all submittals to the 
Department.  

 

Work Hours  Shall mean all construction activities during non-closure times may occur 7 am to 
7 pm.  During closure times, construction activities may occur 6 am to 10 pm. 
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PREFACE 
 

 

This project shall be constructed in accordance with NHDOT Standard Specifications for Road and Bridge 

Construction, 2016 Edition (hereafter referred to as the 2016 Standard Specifications).  The 2016 Standard 

Specifications shall control the work on the Project except where modified by these Division 100 General 

Provisions, the Request for Proposal, the contract Special Provisions, or other Design-Build Contract Documents. 

The 2016 Standard Specifications are written to govern work on Design-Bid-Build unit price construction 

projects.  Design-Build projects are contracted on a Lump Sum basis with no allowances for any additional 

payment, except when specifically identified by the Contract. 

The purpose of this page, which is part of the Design-Build General Provisions, is to modify the 2016 Standard 

Specifications.  References and requirements contained in Division 100 of the 2016 Standard Specifications are 

modified to conform to a Lump Sum contract.  References and requirements contained in Division 200-700 of the 

2016 Standard Specifications are modified as follows: 

The subsections “Methods of Measurement” and “Basis of Payment” are hereby deleted from each Section of 

Divisions 200-600 of the 2016Standard Specifications and Supplemental Specifications because they do not apply 

to Lump Sum contracts.  Payment for the Work on the Project will be made under a Lump Sum Bid Price except 

where specifically identified by the Contract. 
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DIVISION 100 - GENERAL PROVISIONS FOR DESIGN-BUILD PROJECTS 

SECTION 101 -- DEFINITIONS AND TERMS 

101.01 – 101.30 Blank (See Contract Appendix 1). 

 

 

SECTION 102 -- BIDDING REQUIREMENTS AND CONDITIONS 

102. Blank (See ITP section of document). 

 

 

SECTION 103 – EVALUATION OF PROPOSALS AND AWARD AND EXECUTION OF 

CONTRACT 

103. Blank (See ITP section of document). 
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SECTION 104 -- SCOPE OF WORK 

104.01 Intent of the Contract.  The intent of the Contract is to provide for the design, construction, 

and completion of a functional and complete Project in conformity with the Contract.  The Design-

Builder shall furnish all Work to achieve this intent including all Work that may be reasonably inferred to 

be required from the Contract or from prevailing industry or trade custom, whether or not specifically 

called for.  

104.01.1 Project Scope.  The anticipated scope of work to be performed by the successful 

Design-Builder under the Design-Build Contract for this Project may include, but not be limited to, the 

following:  

1. Interpretation and evaluation of geotechnical data, 

2. Design development, documentation, coordination with public & private entities. 

3. Compliance with all necessary permits and approvals, 

4. Coordination and execution of required utility relocations and adjustments, 

5. Bridge construction, 

6. Roadway construction, 

7. Quality Control for design and construction, including: 

(a) QC inspection and testing 

(b) Documentation of all design QC review activity 

(c) Documentation for all QC inspection, sampling, and testing 

(d) Documentation of administrative activities 

8. Demolition and removal of the existing bridge, 

9. Maintenance and protection of traffic during construction,  

10. Proper implementation of all temporary and permanent environmental commitments, and 

11. Overall project management.  

Brief descriptions of this anticipated work are set forth below, with more detailed requirements 

provided in the Project Requirements in the RFP. 

104.01.1.1 Anticipated Design Services.  Unless otherwise specified in the Project 

Requirements in the RFP, design services may include, but are not limited to: 

1. Surveying; 

2. Geotechnical investigation and analysis; 

3. Bridge design; 

4. Pavement design; 

5. Highway design and traffic engineering; 

6. Utility coordination, protection and relocation; and 

7. Design of any other necessary elements, such as: 

a. Signs, 

b. Pavement markings, 

c. Drainage facilities, 

d. Stormwater management facilities, 

e. Lighting, and 

f. Landscape treatments.  

Design and subsurface information provided by the NHDOT is for reference purposes only and 

must be validated and augmented as necessary to provide the final design.  Any additional investigative 
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information that the Design-Builder may need for its particular design shall be included in the Design-

Builder’s Technical Proposal and Price Proposal.  

104.01.1.2 Anticipated Construction Services.  Unless otherwise specified in the Project 

Requirements in the RFP, construction services may include, but are not limited to: 

1. Roadway, 

2. Civil/site, 

3. Bridge and structures work; 

4. Traffic control devices; 

5. The demolition and removal of the existing bridge and approaches; 

6. All necessary foundation work, substructure work, and excavation; 

7. Drainage; 

8. Utility relocations and coordination, erosion and sediment control; and 

9. Compliance with all Federal, state, and local rules and regulations applicable to the Work.  

Design-Builders will also be expected to provide construction management services, work 

zone traffic management, and Quality Control inspection and testing. 

104.01.1.3 Anticipated Environmental Services.  Unless otherwise specified in the Project 

Requirements in the RFP, environmental services shall include, but are not limited to, any permit 

amendments required by the Proposal. 

The selected Design-Builder shall be responsible for compliance with all permit terms and 

conditions, including the costs incurred in performing compliance activities.  Fines associated with 

environmental permit or other regulatory violations shall be the sole responsibility of the Design-Builder. 

104.03 Blank  

 

104.04 Rights In and Use of Materials Found on the Project.  Materials found in the limits 
of excavation that are suitable for completing bid items of work may be used by the 
Design-Builder.  The Contractor will be paid both for the removal of the material at the 
corresponding Contract unit price and for the pay item for which the removed materials are used.

 Material within the grading limits below the roadway template may also be 
removed and used on the project without compensation from the Design-Builder; 
however, the Design-Builder will not be paid for the removal and replacement of this 
material. The replacement material shall be subject to the approval of the NHDOT. The 
NHDOT may prohibit excavation below the planned limits if such excavation and 
subsequent backfilling will cause damage, additional expense, loss of time or loss of 
structural integrity. 
 Material shall not be excavated or removed from within the highway Right-of-Way that is 
not within the grading limits without written authorization from the NHDOT. Material authorized 
to be removed outside the grading limits may be subject to compensation from the 
Design-Builder at an agreed price at the time of authorization. Replacement material covered 
under 104.04 shall be compacted to the density requirements specified for roadway 
embankment construction. 

It is expressly understood that the Design-Builder is not entitled to compensation for 

anticipated profits on the expected use of any materials anticipated by the Design-Builder to be 

existing, but found to be nonexistent or unfit for use. 
Unless otherwise provided, the material from any structures scheduled for demolition or removal 

may be used temporarily by the Design-Builder in the erection of the new structure.  Such material shall 

not be modified or otherwise damaged without approval. 
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Unless otherwise specified, or except as stated in 202 and 502, the Design-Builder shall not take 

title to structures found on the highway.  Such structures, including but not limited to, catch basin frames 

and grates, drop inlet frames and grates, and manhole frames and covers, curbing, beam guardrail, 

guardrail fittings, pipe, traffic control devices, and all other materials designated to be salvaged, unless 

otherwise specified or directed, shall be carefully salvaged and stored within approved portions of the 

right-of-way or in other approved locations for loading by the Design-Builder onto State owned vehicles 

as directed.  Care shall be taken during removal operations so as not to damage any salvaged materials.  

The Design-Builder shall remove and properly dispose of existing guardrail not to remain as an integral 

part of the highway as directed.  

Structures and obstructions no longer an integral part of the work and not designated or directed for 

salvage, including guardrail posts, railroad ties, delineators, markers, cables, wire, light pole bases, signs, 

fence, gates, and any other visible obstruction to the Work, shall become the property of the Design-

Builder, who shall use, recycle, or dispose of them properly at no expense to the State.  

Removal and disposal of man-made materials that are not visible or designated for removal found 

within the limits of the project and that are not suitable for fill within the limits of the project or at a 

disposal site in accordance with 106.10, shall be the responsibility of the Design-Builder.  Compensation 

for such removal and disposal will be in accordance with 104.02.  All other work under this section, 

unless specifically provided for herein, or in other sections of the Contract, will not be paid for separately, 

but shall be included in the lump sum price.  

104.05 Final Cleaning Up.  Before final inspection and acceptance of the Work, the Project Site, 

borrow areas, and local material sources and all elements used and areas occupied by the Design-Builder 

in connection with the Work shall be cleaned of all rubbish, excess materials, temporary structures, and 

equipment and all parts of the Work shall be left in an acceptable condition.  The cost of final cleanup 

shall be included in the lump sum price. 

104.06 Restoration of Surfaces Opened by Permit.  Any individual, firm or corporation may be 

issued a permit by the proper authorities for entering the Project for the purpose of constructing or 

reconstructing any utility service.  The Design-Builder shall allow the permit holder to enter and work 

within the Project limits for this purpose. 

When ordered by the Engineer, the Contractor shall make necessary repairs due to the 
permit holder’s work. The repairs will be Extra Work as provided for in 104.02.E. 

 
104.08 Construction Over or Adjacent to Navigable Waters.  Work over, on, or adjacent to 

navigable waters shall be conducted without interfering with free navigation of the waterways and so that 

the existing navigable depths will not be impaired except as allowed by permit issued by the U.S. Coast 

Guard or the U.S. Army Corps of Engineers, as applicable. 

104.10 Blank  

104.12 Blank  

104.13 Blank  

104.14 Blank   
 

104.15 Project Design. 
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104.15.1 Design Documents.  The Design-Builder shall prepare design documents in a format 

and in accordance with the standard requirements of the NHDOT and the RFP.  Design Documents shall 

include preparation and furnishing of plans, special provisions, reports, and other documents as required 

for the Work. 

104.15.1.1 Format of Documents.  Design Documents shall be prepared in the U.S. 

Customary (USC) units and shall follow the conventions used by the NHDOT as specified in the NHDOT 

Highway Design Manual and Bridge Design Manual or as described in the RFP.   

104.15.1.2 Design Standards.  Project design plans shall be prepared in accordance with the 

requirements and standards of the NHDOT, utility and facility owners, and local agencies as required.  

The Design-Builder shall be responsible for identification and application of the standards to be used in 

preparation of design documents for layout and delineation format. 

104.15.1.3 Codes, Standards, and Specifications.  All Work, to the extent applicable, shall 

conform to the Contract and the applicable Supplemental Specifications and Special Provisions that are 

identified in the Appendices. 

For utility work and work within the railroad Right-of-Way, the Design-Builder shall be 

responsible for obtaining and ensuring adherence of design and construction to the respective standards. 

104.15.1.4 Project Coordination.  Throughout the duration of the Project, and, except for 

those coordination activities specifically reserved for the NHDOT, the Design-Builder shall be 

responsible for coordination with local agencies, governmental approval agencies, community groups, 

adjacent landowners and businesses, and utility companies. 

The Design-Builder shall review design plans, coordinate, and monitor adjacent work of any entity 

performing or proposing work on or adjacent to the Project and shall make the NHDOT aware of any 

impacts such work would have on the Project.   

104.15.1.5 Design Exceptions.  The Design-Builder may propose design exceptions to 

required standards as part of an Alternate Technical Concept submittal.  The NHDOT may withhold 

approval of any and all design exceptions at its sole discretion.  The Design-Builder shall allow sufficient 

time in the Project schedule to account for the design exception approval process (30 days) and the 

possibility that the exception is not approved. 

Final submittal of Design Documents shall include proper documentation of approval by the 

NHDOT of any design exceptions.  

The Design-Builder shall maintain an approved procedure for “Document Control”. The NHDOT 

shall have access to the tracked documents to confirm the latest revision is being supplied and constructed 

from. 

The Design-Builder shall submit a final set of design documents (plans and special provisions) that 

is inclusive of early Released for Construction plans.  This submittal will be the final submittal and shall 

supersede all previous Released for Construction packages.  

104.15.1.6 Design Notes and Computations.  Design notes and computations generated by 

the Design-Builder during preparation of the design documents (plans and specifications) shall become 

the property of the NHDOT and be submitted to the NHDOT with the final as-built plans.   

At the Final Design Submittal, two final sets of the design notes and computations, sealed by a New 

Hampshire licensed Professional Engineer shall be submitted with the record set of plans, shop drawings,  

and special provisions. 

Design notes and calculations, which shall be recorded on 8-1/2" x 11" computation sheets, 

appropriately titled, numbered, dated, indexed, and signed by the designer and checker.  Computer output 

forms and other oversized sheets shall be folded or legibly reduced for submittal to 8-1/2" x 11" size.  The 
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data shall be bound in a hard-back folder for submittal to the NHDOT along with an electronic copy in 

Adobe Acrobat format, and shall include the following data: 

1. Field survey notes and computations; 

2. Primary and Secondary Survey Control used for Design and Construction; 

3. Geometric design computations for horizontal alignment; 

4. Vertical geometry computations; 

5. Traffic capacity analysis (as required); 

6. Drainage computations; 

7. Structural design computations for each structure; 

8. Geotechnical Report and geotechnical analysis for each substructure unit; 

9. Bridge LRFR load ratings; 

10. Documentation of decisions reached resulting from meetings, telephone conversations, 

site visits, or otherwise. 

104.15.1.7 Design Plans.  The Design-Builder shall prepare design submittals for NHDOT 

review in accordance with 104.15.2.  

Plans shall be in accordance with the NHDOT’s Bridge Design Manual, Highway Design Manual, 

Standard Plans, and the Standard Details, which may include, but not be limited to, the following: 

1. Title Sheet 

2. Key Plan, and Index Sheet 

3. Typical Sections and Miscellaneous Details 

4. General Layout and Geometry 

5. General Notes 

6. Survey Plans 

7. Construction Staging and Traffic Management Plans 

8. Bridge Notes 

9. Plan and Elevation 

10. Roadway Profiles 

11. Approach Cross Sections 

12. Abutment Plans and Elevations 

13. Abutment Sections and Details 

14. Pier Plans and Elevations 

15. Pier Sections and Details 

16. Pile/Drilled Shaft Group Plans and Elevations 

17. Pile/Drilled Shaft Sections and Details  

18. Superstructure 

19. Superstructure Details 

20. Span Framing Plans and Girder Elevations 

21. Bearings 

22. Drainage Details 

23. Railing and Barrier Details 

24. Expansion Joint Details 

25. Bearing Details 

26. Reinforcing Steel Schedules 

27. Roadway Plans, Drainage Plans, Roadway Profiles, and Details 

28. Cross Sections 

29. Utility Plans and Details 

30. Street Lighting and Traffic Signal Plans 

31. Sign and Pavement Marking Plans 
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32. Standard Detail Sheets 

33. Landscaping Plan 
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104.15.2 Design Submittals and Reviews. 

104.15.2.1 Design Submittals.  Design plans may be developed in stages to allow construction 

activities to begin without having a full set of final design plans completed and approved.  The Design-

Builder has the option of submitting a complete set of bridge, roadway, traffic or other plans or a partial 

set of plans for Release for Construction on particular highway or bridge elements.  Should the Design-

Builder choose to submit partial sets of plans, such staged design submittals shall consist of logically 

grouped Project elements that can be designed, reviewed, and constructed as a self-contained package.  

Breakout of design packages should be done so that an orderly progression of work can be scheduled by 

the Design-Builder.  The NHDOT shall review and concur with the proposed breakout of design packages 

that are intended to be Released for Construction.  This proposed breakout shall be prepared as part of a 

Design Package Work Plan submitted in conjunction with the schedule of work required.  The NHDOT 

will issue any objections to the Work Plan within fourteen (14) Days after receiving it from the Design-

Builder.  Design Builder shall updated priority of all the submittals weekly in line with their projected 

CPM. 

The Design Package Work Plan shall identify the following: 

1. The Project elements that will make up each Design Package, including physical and scope of 

work limits and interface points; 

2. The sequencing and scheduling of the design and construction of each Design Package in 

relation to the Schedule of Work; 

3. Planned stages for the NHDOT’s review of each Design Package, including: 

a. The specific information the NHDOT must review (e.g., preliminary design, final 

design, special provisions, etc.), including the percent complete represented by the 

submittal; 

b. Planned timeframe for the review (measured from Notice to Proceed), including the 

requested turnaround time from the NHDOT (note that as a minimum, the NHDOT 

will require fourteen (14) Days for design reviews); 

c. Any stakeholders that need to be consulted regarding the design; and 

d. Planned stage at which the Design Package can be Released for Construction. 

4. Every Design Package shall also be submitted as an electronic file in Adobe Acrobat format. 

The Design Package Work Plan shall be updated as necessary throughout the Project to provide the 

NHDOT advance indication of when formal design reviews will take place.  The NHDOT will use this 

plan to allocate its design resources accordingly to expedite the review process.   

104.15.2.2  Department Reviews.  Department reviews of design plans and specifications will 

consist mainly of checks to ensure that Contract requirements and design criteria are being followed, and 

that the Design QC section of the Design-Builder’s Quality Management Plan (QMP) is being followed 

as the design is developed.  The reviews may, at the Department’s discretion, include, but are not limited 

to, design plans, special provisions, reports, geotechnical information, and other relevant design 

information.   
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At its discretion, the Department may make periodic visits to the Design-Builder’s project 

administration office and off-site design offices to discuss and verify the design and that the QMP is 

being adhered to in these offices.  The Department reserves the right to not give advance warning for 

these reviews.  Should the Design-Builder request an oversight visit by the Department to an off-site 

office, the Design-Builder shall give the Department seven (7) Days advance notice of its requested 

oversight visit. 

104.15.2.3 Over-the-Shoulder Reviews.  Over-the-shoulder reviews are intended to be reviews 

by the NHDOT of design documents during the design process.  These reviews will be conducted in the 

presence of the Design-Builder’s design and construction personnel with the intent to minimize disruption 

of ongoing design efforts.  The review may be of progress prints, computer images, draft documents, 

working calculations, draft special provisions, reports, or other design documents.  

104.15.2.4 Design Submittal Review Process.  Formal design package submittals shall be made 

to the NHDOT.  Formal review submittals shall be required at the fifty percent (50%) and eighty percent 

(80%) design development stage of any design package intended to be Released for Construction.  Plans 

and required QC documentation shall be included with the submittal for review.  Within fourteen (14) 

Days after the submittal has been made or a timeframe agreed upon in the Design Package Work Plan, the 

NHDOT may submit to the Design-Builder comments on the design documents and QC documents.  The 

Design-Builder shall schedule a comment resolution meeting for all parties to discuss and resolve any 

comments.   

The fifty percent (50%) review shall require that all comments from the design detail check 

completed by the Design-Builder be addressed and signed off by a senior experienced engineer and 

included with the fifty percent (50%) design submittal.  The eighty percent (80%) submittal shall include 

all comments from the fifty percent (50%) review made by the NHDOT addressed and initialed by a 

senior experienced engineer assigned to the Project as well as comments addressed and signed off from 

the Design-Builders final detail check of the eighty percent (80%) plan submittal.  The eighty percent 

(80%) submittal shall include special provisions and QC regarding the special provisions for the plan set 

submitted.  Failure to submit the appropriate QC documentation with either the fifty percent (50%) or 

eighty percent (80%) submittal will result in a rejection of the submittal and require a re-submittal by the 

Design-Builder. 

Upon successful completion of this process through the eighty percent (80%) design stage, the 

Design-Builder is then responsible for ensuring that all final comments to the plan package based upon 

the eighty percent (80%) review by the NHDOT have been incorporated into the final design documents 

and that required QC has been completed prior to approving the plans and special provisions to be 

Released for Construction.   

104.15.2.4.1 Preliminary Design.  The Technical Proposal will be considered the 

Preliminary Plan Submission for the bridge and highway. 

104.15.2.4.2 Early Release for Construction.  The Design-Builder has the option to 

provide ERC design plans for a particular bridge or highway element.  Early release can be, for example, 

driving piles, constructing the footings and or foundation, and submission and approval of the 

superstructure in order to meet procurement schedules.  

The Early Release process requires submission of the design plans of the particular bridge or 

highway element, associated computations, and QC documentation as described in the Design-Build 

General Provisions and a description of the elements to be released.  The plans and computations shall be 

sealed by a New Hampshire Licensed Professional Engineer.  Plans should note that they represent an 

early release submittal and shall identify exactly what element is to be released.  Any items shown on the 

design plans that are not to be Released for Construction shall be clouded and cross-hatched within the 

clouds. 
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The Early Release for Construction process does not relieve the Design-Builder from the 

requirements of the Design Submittal Process indicated in Section 104.15.2.1 and Section104.14.2.4. 

Specifically, a 50% Design Submittal and an 80% Design Submittal are still required.  

Upon submittal of the design documents, the NHDOT will determine if all the necessary 

documentation is present.  If all the information is included in the submittal, the submittal will be 

reviewed.  If all the required documentation is not included in the submittal, the Design-Builder will be 

asked to supply the necessary information.  Review of the submittal will not commence until all of the 

required documentation has been submitted.  After a fourteen (14) Day review period, the review team 

may notify the Design-Builder that the review is complete and the particular bridge or highway element 

may be Released for Construction.  If there are comments and questions, the comments will be provided 

to the Design-Builder.  The Design-Builder is then responsible for ensuring that all final comments to the 

plan package based upon the review have been incorporated into the design documents and that required 

QC has been completed prior to approving the plans and special provisions to be Released for 

Construction.  The NHDOT may at its discretion require a re-submittal. 

104.15.2.4.3 Release for Construction - Final Design Documents.  Released for 

Construction for the entire package consists of the final set of design plans, computations, special 

provisions, and QC documentation for the complete design package.  The plans shall be in accordance 

with the Bridge Design Manual and NHDOT’s standard MicroStation/InRoads policies and practices.  

The plans and computations shall be sealed by a New Hampshire Licensed Professional Engineer. 

Upon submittal of the design documents, the NHDOT will determine if all necessary 

documentation is present.  If all the information is included, the submittal will be reviewed.  If all the 

required documentation is not included, the Design-Builder will be asked to supply the necessary 

information.  Review of the submittal will not commence until all of the required documentation has been 

submitted.  After a fourteen (14) Day review period, the NHDOT will notify the Design-Builder that the 

review is complete and the final bridge design may be Released for Construction.  If there are comments, 

the comments will be provided to the Design-Builder.  The Design-Builder is then responsible for 

ensuring that all final comments to the plan package based upon the review have been incorporated into 

the design documents and that required QC has been completed prior to approving the plans and special 

provisions to be Released for Construction.  At its discretion, the NHDOT may require a re-submittal. 

104.15.2.5 As-Built Drawings.  The Design-Builder shall submit As-Built drawings within 

thirty (30) days of receiving Final Acceptance from the NHDOT stamped by the Design-Builder’s 

Engineer. 

104.15.3 Re-submittal Process.  Re-submittal of any design review submittal may be required if 

deemed necessary by the NHDOT.  Each re-submittal shall address all comments from the prior review 

and corresponding QC documentation shall be included.  The Design-Builder shall not be entitled to any 

additional compensation or time extensions due to a re-submittal request by the NHDOT. 

The Design-Builder acknowledges and agrees that re-submittal of design packages including the final 

design plans may be required.  Each resubmission including requests for additional information shall be 

treated as a new submission and may require up to a fourteen (14) Days for review.  The Design-Builder 

shall resubmit as many times as necessary to obtain concurrence from the NHDOT regarding the design 

submittal. 

Each resubmission including request for additional information will be treated as a new submission 

and may require 14 Days for review by NHDOT. 

104.15.4 Release for Construction.  Upon completion of the eighty percent (80%) review 

comment responses to the design plans and special provisions for roadway or partial or final design plans 

and special provisions for bridge structures, a final QC review shall be completed by the Design QC 

Manager.  When the review is completed the design package may be approved for Released for 

Construction by the QC Administrator.   
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The Design-Builder is responsible to release the plans to field personnel and is responsible to 

ensure that there is a tracking mechanism in place so that all parties, field and office, have the same set of 

plans.  The process for the final audit prior to Released for Construction shall be included in the Quality 

Management Plan and shall include a method of tracking plans for Released for Construction.  The 

Design-Builder’s construction QC shall include the method for tracking plans Released for Construction 

to field personnel.   

104.15.5 Design Changes.  The NHDOT or the Design-Builder may initiate changes to the design 

after a design package has been Released for Construction or to the final plan set.  If these changes 

require amendments to environmental permits and/or additional Right-of-Way and other activities, they 

shall be addressed prior to implementing the change.  If such design changes are at the sole option of the 

Design-Builder, they are not scope changes and shall not be cause for additional time or compensation.  

Design changes to segments that have been Released for Construction or to the final plans shall be 

approved in writing by the designer responsible for the original design or by a New Hampshire Licensed 

Professional Engineer of equal or greater experience than the original designer, if the original designer is 

no longer available.  The changes shall be tracked and documented accordingly.  This process shall be 

included in the Quality Management Plan and the NHDOT shall be given the time specified for a review 

of Released for Construction to comment on these changes. 

All plans, special provisions and calculations prepared for design changes shall be sealed, signed 

and dated by a New Hampshire Licensed Professional Engineer who possesses the requirements stated in 

the preceding paragraph.  The Design QC Manager shall certify through the audit process that the design 

change has been designed in accordance with the contract and appropriate design criteria and checked in 

accordance with the Quality Management Plan process for design.  Once approved by the QC 

Administrator, the change will be issued for Released for Construction and must be tracked as described 

in 104.15.4.  The Design-Builder is responsible to send the change to the NHDOT and appropriate field 

personnel and ensure that it is tracked via the process as described in Section 104.15.4.  

The NHDOT reserves the right, but not the duty, to review and approve all design changes. 

104.15.6 Blank 

104.15.7 Blank  

104.15.8 Blank  

104.15.9 Blank  

104.15.10 Blank   

104.15.11 Blank  

104.15.12 Blank  

104.15.13 Blank  

104.15.15 Blank 
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SECTION 105 -- CONTROL OF THE WORK 

105. Blank (See Volume 2, Contract, of the documents) 

 

 

SECTION 106 -- CONTROL OF MATERIAL/QUALITY 

106. Blank.  (See Volume 2, Contract, of the documents) 

 

 

SECTION 107 -- LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC 

107.  Blanks. (See Volume 2, Contract, of the documents) 

 

 

SECTION 108 -- PROSECUTION AND PROGRESS 

108. Blank (See Volume 2, Contract, of the documents) 

 

 

SECTION 109 -- MEASUREMENT AND PAYMENT 

109. Blank. (See Volume 2, Contract, of the documents) 

 

SECTION 110- GENERAL RIGHTS AND RESPONSIBILITIES 

110.  Blank. (See Volume 2, Contract, of the documents) 
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APPENDIX 3 
 

NOT USED 
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APPENDIX 4 
 

LISTED SUBCONTRACTORS 

[from Proposal] 
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APPENDIX 5 
 

BUNKER CREEK BRIDGE REPLACEMENT PROJECT 
 

SUBCONTRACTOR IDENTIFICATION FORM 

 

Subcontractor  
Name, Address, Telephone 
No.,  
License Number  

 
Description of  
Subcontract 
Work 

 
 
Dollar Amount  
of Subcontract 

 
 
Est. Time of 
Performance 

    

    

    

    

    

    

 
 
Contractor:       
DATE:         
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APPENDIX 6 
 

KEY PERSONNEL 

 

 

Project Manager   

Construction Manager   

Design Manager   

Safety Manager   

Quality Control Administrator   

Design Quality Control Manager   

Construction Quality Manager   

Environmental Compliance Manager   
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APPENDIX 7 
 

BONDS 
 

8-A FORM OF NTP1 PERFORMANCE BOND 
8-B FORM OF NTP2 PERFORMANCE BOND 
8-C FORM OF NTP1 PAYMENT BOND 
8-D FORM OF NTP2 PAYMENT BOND 
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APPENDIX 7-A 

 
FORM OF NTP1 PERFORMANCE BOND 

[EXECUTED COPY OF NTP1 PERFORMANCE BOND TO BE ATTACHED TO EXECUTED 
CONTRACT AS APPENDIX 7-A] 

Bunker Creek Bridge Replacement Project 

Bond No. _________  

 

WHEREAS, the New Hampshire Department of Transportation (“Obligee”), has awarded 
to _______________, a _______________ (“Principal”), a Design-Build Contract for the Bunker 
Creek Bridge Replacement Project dated as of __________, 2018 (the “Contract”), on the terms 
and conditions set forth therein; and 

WHEREAS, Principal is required to furnish a bond guaranteeing the faithful performance 
of its obligations under the Contract Documents (as defined in the Contract) concurrently with 
delivery to Obligee of the executed Contract. 

NOW, THEREFORE, Principal and _______________, a ______________ (the “Surety” 
or “Co-Sureties”), an admitted surety insurer in the State of New Hampshire, are held and firmly 
bound unto Obligee in the amount of $__________ [Insert bond amount] (the “Bonded Sum”), 
for payment of which sum Principal and the Surety jointly and severally firmly bind themselves 
and their successors and assigns. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH THAT: 

1. If Principal shall faithfully perform all of its obligations under the Contract Documents, 
including any and all amendments and supplements thereto, and shall indemnify and hold 
harmless Obligee, then this obligation shall be null and void; otherwise it shall remain in full force 
and effect. 

2. The Contract Documents are incorporated by reference herein. 

3. This bond specifically guarantees the performance of each and every obligation of Principal 
under the Contract Documents, as they may be amended and supplemented, including but not 
limited to the obligation to provide the NTP2 Performance Bond and NTP2 Payment Bond and the 
insurance thereunder; provided that, Principal’s obligation to provide the NTP2 Performance Bond 
and NTP2 Payment Bond is subject to the Surety’s approval of changes to the Contract between 
issuance of NTP1 and issuance of NTP2 that would materially reduce Principal’s rights or enlarge 
Principal’s responsibilities under the Contract. 
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4. In the event that Principal is in default, is declared by Obligee to be in default under the 
Contract Documents, and provided that Obligee is not then in material default thereunder, the 
Surety (or Co-Sureties) shall: 

a. Remedy such default; or 

b. Complete the Contract in accordance with the terms and conditions of the 
Contract Documents then in effect; or 

c. Select a contractor or contractors to complete all Work for which a notice to 
proceed has been issued in accordance with the terms and conditions of the Contract 
Documents then in effect, using a procurement methodology approved by Obligee, arrange for a 
contract between such contractor or contractors and Obligee, and make available as work 
progresses (even though there should be a default or a succession of defaults under such 
contract or contracts of completion arranged under this paragraph) sufficient funds to pay the 
cost of completion less the unpaid balance of the Contract Price, accounting for Obligee’s right 
to defer payments set forth in the Contract; but not exceeding, including other costs and 
damages for which the Surety (or Co-Sureties) are liable hereunder, the Bonded Sum. 

5. No alteration, modification or supplement to the Contract Documents or the nature of the 
work to be performed thereunder, including without limitation any extension of time for 
performance, shall in any way affect the obligations of the Surety (or Co-Sureties) under this bond 
and the Surety (or Co-Sureties) hereby waive notice thereof. 

6. [Use in case of multiple or co-sureties] The Co-Sureties agree to empower a single 
representative with responsibility for coordinating among all of the Co-Sureties with respect to this 
bond, so that Obligee will have no obligation to deal with multiple sureties hereunder.  All 
correspondence from Obligee to the Co-Sureties and all claims under this bond shall be sent to 
such designated representative.  The designated representative may be changed only by delivery 
of written notice (by personal delivery or by certified mail with return receipt requested) to Obligee 
designating a single new representative, signed by all of the Co-Sureties.  The initial representative 
shall be _______________________, and the initial agent for service of process shall be 
______________________________. 

7. No right of action shall accrue on this bond to or for the use of any entity other than Obligee 
or its successors and assigns. 
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IN WITNESS WHEREOF, Principal and the Surety have caused this bond to be 
executed and delivered as of __________, 2018. 

 Principal:   

  By:  

  Its:  
(Seal) 

 

 Surety:   

  By:  

  Its:  
(Seal) 
 

NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly 
acknowledged, and a Power of Attorney attached.  
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NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT 

STATE OF NEW HAMPSHIRE ) 
 ) ss. 
COUNTY OF  __________________ ) 

On ___________________ before me, ______________________________, a notary public, 
personally appeared __________________________________________, who proved to me 
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 

 
(AFFIX NOTARIAL SEAL)  ___________________________________  
 NOTARY PUBLIC 
 
NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT 

STATE OF NEW HAMPSHIRE ) 
 ) ss. 
COUNTY OF  __________________ ) 

On ___________________ before me, ______________________________, a notary public, 
personally appeared __________________________________________, who proved to me 
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 

 
(AFFIX NOTARIAL SEAL)  ___________________________________  

 NOTARY PUBLIC
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FORM OF ADDITIONAL OBLIGEE RIDER 
(NTP1 Performance Bond) 

 
TO BE ATTACHED TO AND FORM PART OF Performance Bond No. _____________ dated 
_____________, 2018, issued by ______________ (“Principal”), and 
_______________________ (the “Surety” or “Co-Sureties”), in favor of the NEW HAMPSHIRE 
DEPARTMENT OF TRANSPORTATION, a public entity of the State of New Hampshire (the 
"Primary Obligee"). 

 IT IS HEREBY UNDERSTOOD AND AGREED THAT the NEW HAMPSHIRE 
DEPARTMENT OF TRANSPORTATION [and ________________], are hereby added as 
Additional Obligees under the above-described bond. 

 IT IS FURTHER UNDERSTOOD AND AGREED THAT the Surety shall not be liable 
under the above-described bond to the Primary Obligee, the Additional Obligees, or any of 
them, unless the Primary Obligee, the Additional Obligees, or any of them, shall make payments 
to the Principal (or in the case the Surety arranges for completion of the Contract, to the Surety) 
in accordance with the terms of the Contract as to payments and shall perform all other 
obligations to be performed under the Contract in all material respects at the time and in the 
manner therein set forth such that no material default by the Primary Obligee shall have 
occurred and be continuing under the Contract. 

 IT IS FURTHER UNDERSTOOD AND AGREED THAT the above-described bond is 
hereby amended to include the following Additional Obligee clause: 

"In no event shall the Surety be liable to the Primary Obligee or Additional Obligee in the 
aggregate for more than the Bonded Sum as a result of the Additional Obligee Rider, nor shall it 
be liable except for a single payment for each single breach or default.  The total liability of the 
Surety shall in no event exceed the amount recoverable from the Principal by the Primary 
Obligee under the Contract.  At the Surety's election, any payment due to any Obligee may be 
made by its check issued jointly to all." 

 IT IS FURTHER UNDERSTOOD AND AGREED that the Additional Obligees’ rights 
hereunder are subject to the same defenses Principal and/or Surety have against the Primary 
Obligee, provided that the Additional Obligees have received notice and 30 days prior 
opportunity to cure breach or default by the Primary Obligee under the Contract.   

 IT IS FURTHER UNDERSTOOD AND AGREED that nothing herein contained shall be 
held to change, alter or vary the terms of the above-described bond except as hereinbefore set 
forth. 
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SIGNED, SEALED AND DATED this ____ day of _____, 2018. 
"SURETY"   
  By:        
  Its:       
 
"PRINCIPAL"   
  By:        
 
  Its:       

 

"OBLIGEE" NEW HAMPSHIRE DEPARTMENT OF 
TRANSPORTATION 

  By:   

  Its:  

NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly 
acknowledged, and a Power of Attorney attached. 
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NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT 

STATE OF NEW HAMPSHIRE ) 
 ) ss. 
COUNTY OF  __________________ ) 

On ___________________ before me, ______________________________, a notary public, 
personally appeared __________________________________________, who proved to me 
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 

 
(AFFIX NOTARIAL SEAL)  ___________________________________  
                   NOTARY PUBLIC 
 
 
NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT 

STATE OF NEW HAMPSHIRE ) 
 ) ss. 
COUNTY OF  __________________ ) 

On ___________________ before me, ______________________________, a notary public, 
personally appeared __________________________________________, who proved to me 
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 

 
(AFFIX NOTARIAL SEAL)  ___________________________________  
                   NOTARY PUBLIC 
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APPENDIX 7-B 
 

FORM OF NTP2 PERFORMANCE BOND 
[EXECUTED COPY OF NTP2 PERFORMANCE BOND TO BE ATTACHED TO EXECUTED 

CONTRACT AS APPENDIX __8-B] 

Bunker Creek Bridge Replacement Project 

Bond No. _________ 

 

WHEREAS, the New Hampshire Department of Transportation (“Obligee”), has awarded 
to _______________, a _______________ (“Principal”), a Design-Build Contract for the Bunker 
Creek Bridge Replacement Project dated as of __________, 2018 (the “Contract”), on the terms 
and conditions set forth therein; and 

WHEREAS, Principal is required to furnish a bond guaranteeing the faithful performance 
of its obligations under the Contract Documents (as defined in the Contract) concurrently with 
delivery to Obligee of the executed Contract. 

NOW, THEREFORE, Principal and _______________, a ______________ (the “Surety” 
or “Co-Sureties”), an admitted surety insurer in the State of New Hampshire, are held and firmly 
bound unto Obligee in the amount of $__________ [Insert bond amount] (the “Bonded Sum”), 
for payment of which sum Principal and the Surety jointly and severally firmly bind themselves 
and their successors and assigns. 
  THE CONDITION OF THIS OBLIGATION IS SUCH THAT: 

1. If Principal shall faithfully perform all of its obligations under the Contract Documents, 
including any and all amendments and supplements thereto, and shall indemnify and hold 
harmless Obligee, then this obligation shall be null and void; otherwise it shall remain in full force 
and effect. 

2. The Contract Documents are incorporated by reference herein. 

3. This bond specifically guarantees the performance of each and every obligation of Principal 
under the Contract Documents, as they may be amended and supplemented, including but not 
limited to its liability for Liquidated Damages and Warranties as specified in the Contract 
Documents, but not to exceed the Bonded Sum. 

4. The guarantee contained herein shall survive the Final Acceptance of the design and 
construction called for in the Contract Documents with respect to those obligations of Principal 
which survive such Final Acceptance. 
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5. In the event that Principal is in default, is declared by Obligee to be in default under the 
Contract Documents, and provided that Obligee is not then in material default thereunder, the 
Surety (or Co-Sureties) shall: 

a. Remedy such default; or 

b. Complete the Contract in accordance with the terms and conditions of the 
Contract Documents then in effect; or 

c. Select a contractor or contractors to complete all Work for which a notice to 
proceed has been issued in accordance with the terms and conditions of the Contract 
Documents then in effect, using a procurement methodology approved by Obligee, arrange for a 
contract between such contractor or contractors and Obligee, and make available as work 
progresses (even though there should be a default or a succession of defaults under such 
contract or contracts of completion arranged under this paragraph) sufficient funds to pay the 
cost of completion less the unpaid balance of the Contract Price, accounting for Obligee’s right 
to defer payments set forth in the Contract; but not exceeding, including other costs and 
damages for which the Surety (or Co-Sureties) are liable hereunder, the Bonded Sum. 

6. No alteration, modification or supplement to the Contract Documents or the nature of the 
work to be performed thereunder, including without limitation any extension of time for 
performance, shall in any way affect the obligations of the Surety (or Co-Sureties) under this bond 
and the Surety (or Co-Sureties) hereby waive notice thereof. 

7. [Use in case of multiple or co-sureties] The Co-Sureties agree to empower a single 
representative with responsibility for coordinating among all of the Co-Sureties with respect to this 
bond, so that Obligee will have no obligation to deal with multiple sureties hereunder.  All 
correspondence from Obligee to the Co-Sureties and all claims under this bond shall be sent to 
such designated representative.  The designated representative may be changed only by delivery 
of written notice (by personal delivery or by certified mail with return receipt requested) to Obligee 
designating a single new representative, signed by all of the Co-Sureties.  The initial representative 
shall be _______________________, and the initial agent for service of process shall be 
______________________________. 

8. No right of action shall accrue on this bond to or for the use of any entity other than Obligee 
or its successors and assigns. 
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IN WITNESS WHEREOF, Principal and the Surety have caused this bond to be 
executed and delivered as of __________, 2018. 

 Principal:   

  By:  

  Its:  
(Seal) 

 

 Surety:   

  By:  

  Its:  
(Seal) 
 

NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly 
acknowledged, and a Power of Attorney attached. 
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NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT 

STATE OF NEW HAMPSHIRE ) 
 ) ss. 
COUNTY OF  __________________ ) 

On ___________________ before me, ______________________________, a notary public, 
personally appeared __________________________________________, who proved to me 
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 

 
(AFFIX NOTARIAL SEAL)  ___________________________________  
                    NOTARY PUBLIC 
 
NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT 

STATE OF NEW HAMPSHIRE ) 
 ) ss. 
COUNTY OF  __________________ ) 

On ___________________ before me, ______________________________, a notary public, 
personally appeared __________________________________________, who proved to me 
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 

 
(AFFIX NOTARIAL SEAL)  ___________________________________  
                     NOTARY PUBLIC 
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FORM OF ADDITIONAL OBLIGEE RIDER 
(NTP2 Performance Bond) 

 
TO BE ATTACHED TO AND FORM PART OF Performance Bond No. _____________ dated 
_____________, 2018, issued by ______________ (“Principal”), and 
_______________________ (the “Surety” or “Co-Sureties”), in favor of the NEW HAMPSHIRE 
DEPARTMENT OF TRANSPORTATION, a public entity of the State of New Hampshire (the 
"Primary Obligee"). 

 IT IS HEREBY UNDERSTOOD AND AGREED THAT the NEW HAMPSHIRE 
DEPARTMENT OF TRANSPORTATION [and ________________], are hereby added as 
Additional Obligees under the above-described bond. 

 IT IS FURTHER UNDERSTOOD AND AGREED THAT the Surety shall not be liable 
under the above-described bond to the Primary Obligee, the Additional Obligees, or any of 
them, unless the Primary Obligee, the Additional Obligees, or any of them, shall make payments 
to the Principal (or in the case the Surety arranges for completion of the Contract, to the Surety) 
in accordance with the terms of the Contract as to payments and shall perform all other 
obligations to be performed under the Contract in all material respects at the time and in the 
manner therein set forth such that no material default by the Primary Obligee shall have 
occurred and be continuing under the Contract. 

 IT IS FURTHER UNDERSTOOD AND AGREED THAT the above-described bond is 
hereby amended to include the following Additional Obligee clause: 

"In no event shall the Surety be liable to the Primary Obligee or Additional Obligee in the 
aggregate for more than the Bonded Sum as a result of the Additional Obligee Rider, nor shall it 
be liable except for a single payment for each single breach or default.  The total liability of the 
Surety shall in no event exceed the amount recoverable from the Principal by the Primary 
Obligee under the Contract.  At the Surety's election, any payment due to any Obligee may be 
made by its check issued jointly to all." 

 IT IS FURTHER UNDERSTOOD AND AGREED that the Additional Obligees’ rights 
hereunder are subject to the same defenses Principal and/or Surety have against the Primary 
Obligee, provided that the Additional Obligees have received notice and 30 days prior 
opportunity to cure breach or default by the Primary Obligee under the Contract.   

 IT IS FURTHER UNDERSTOOD AND AGREED that nothing herein contained shall be 
held to change, alter or vary the terms of the above-described bond except as hereinbefore set 
forth. 
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SIGNED, SEALED AND DATED this ____ day of _____, 2018. 
 
"SURETY"   
 
      By:         
 
      Its:        
 
 
"PRINCIPAL"   
 
      By:         
 
      Its:        
 

"OBLIGEE" NEW HAMPSHIRE DEPARTMENT OF 
TRANSPORTATION 

  By:   

  Its:  

NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly 
acknowledged, and a Power of Attorney attached. 
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NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT 

STATE OF NEW HAMPSHIRE ) 
 ) ss. 
COUNTY OF  __________________ ) 

On ___________________ before me, ______________________________, a notary public, 
personally appeared __________________________________________, who proved to me 
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 

 
(AFFIX NOTARIAL SEAL)  ___________________________________  
                   NOTARY PUBLIC 
 
NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT 

STATE OF NEW HAMPSHIRE ) 
 ) ss. 
COUNTY OF  __________________ ) 

On ___________________ before me, ______________________________, a notary public, 
personally appeared __________________________________________, who proved to me 
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 

 
(AFFIX NOTARIAL SEAL)  ___________________________________  
                       NOTARY PUBLIC
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APPENDIX 7-C 

FORM OF NTP1 PAYMENT BOND 
[EXECUTED COPY OF NTP1 PAYMENT BOND TO BE ATTACHED TO EXECUTED 

CONTRACT AS APPENDIX 7-C] 
Bunker Creek Bridge Replacement Project 

Bond No. _________ 

WHEREAS, the New Hampshire Department of Transportation (“Obligee”), has awarded 
to _______________, a _______________ (“Principal”), a Design-Build Contract for the Bunker 
Creek Bridge Replacement Project dated as of __________, 2018 (the “Contract”), on the terms 
and conditions set forth therein; and 

WHEREAS, it is one of the conditions of the Contract that Principal furnish this bond 
concurrently with delivery to Obligee of the executed Contract. 

NOW, THEREFORE, Principal and _______________, a _______________, (the 
“Surety” or “Co-Sureties”), an admitted surety insurer in the State of New Hampshire, are held 
and firmly bound unto Obligee in the amount of $_____ [Insert Bond Amount] (the “Bonded 
Sum”), for payment of which sum Principal and the Surety jointly and severally firmly bind 
themselves and their successors and assigns. 
 
 THE CONDITION OF THIS OBLIGATION IS SUCH THAT: 

1. If Principal shall fail to pay: 

(a) Any of the persons named in Civil Code section 3181, or 

(b) Any amounts due under the Unemployment Insurance Code, or 

(c) Any amounts required to be deducted, withheld and paid over to the Employment 
Development Department from the wages of employees of Principal and subcontractors 
pursuant to the Unemployment Insurance Code section 13020, with respect to the Work  

(d) Anyone required to be paid by law 

then the Surety (or Co-Sureties) shall pay for the same in an amount not to exceed the Bonded 
Sum; otherwise this obligation shall be null and void.  In case suit is brought upon this bond, the 
Surety (or Co-Sureties) will pay reasonable attorney’s fees to be fixed by the court.  

2. The Contract Documents (as defined in the Contract) are incorporated by reference herein. 

3. No alteration, modification or supplement to the Contract Documents or the nature of the 
work to be performed thereunder, including without limitation any extension of time for 
performance, shall in any way affect the obligations of the Surety (or Co-Sureties) under this bond 
and the Surety (or Co-Sureties) hereby waives notice thereof. 
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4. [Use in case of multiple or co-sureties] The Co-Sureties agree to empower a single 
representative with responsibility for coordinating among all of the Co-Sureties with respect to this 
bond, so that Obligee will have no obligation to deal with multiple sureties hereunder.  All 
correspondence from Obligee to the Co-Sureties and all claims under this bond shall be sent to 
such designated representative.  The designated representative may be changed only by delivery 
of written notice (by personal delivery or by certified mail with return receipt requested) to Obligee 
designating a single new representative, signed by all of the Co-Sureties.  The initial representative 
shall be _______________________, and the initial agent for service of process shall be 
______________________________. 

5. This bond shall inure to the benefit of the persons named in Civil Code section 3181 so as 
to give a right of action to such persons and their assigns in any suit brought upon this bond. 

IN WITNESS WHEREOF, Principal and Surety have caused this bond to be executed 
and delivered as of __________, 2018. 

 Principal:   

  By:  

  Its:  

 Surety:   

  By:  
 
  Its:  

(Seal) 

NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly 
acknowledged, and a Power of Attorney attached. 
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NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT 

STATE OF NEW HAMPSHIRE ) 
 ) ss. 
COUNTY OF  __________________ ) 

On ___________________ before me, ______________________________, a notary public, 
personally appeared __________________________________________, who proved to me 
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 

 
(AFFIX NOTARIAL SEAL)  ___________________________________  
                      NOTARY PUBLIC 
 
NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT 

STATE OF NEW HAMPSHIRE ) 
 ) ss. 
COUNTY OF  __________________ ) 

On ___________________ before me, ______________________________, a notary public, 
personally appeared __________________________________________, who proved to me 
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 

 
(AFFIX NOTARIAL SEAL)  ___________________________________  
                  NOTARY PUBLIC  
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FORM OF ADDITIONAL OBLIGEE RIDER 
(NTP1 Payment Bond) 

TO BE ATTACHED TO AND FORM PART OF Payment Bond No. ______________ dated 
_____________, 2018, issued by ______________ (“Principal”), and 
_______________________ (the “Surety” or “Co-Sureties”), in favor of the NEW HAMPSHIRE 
DEPARTMENT OF TRANSPORTATION, a public entity of the State of New Hampshire (the 
"Primary Obligee"). 

 IT IS HEREBY UNDERSTOOD AND AGREED THAT [the NEW HAMPSHIRE 
DEPARTMENT OF TRANSPORTATION and ___________], are hereby added as Additional 
Obligees under the above-described bond. 

 IT IS FURTHER UNDERSTOOD AND AGREED THAT the Surety shall not be liable 
under the above-described bond to the Primary Obligee, the Additional Obligees, the claimants 
under the above-described bond, or any of them, unless the Primary Obligee, the Additional 
Obligees, or any of them, shall make payments to the Principal (or in the case the Surety 
arranges for completion of the Contract, to the Surety) in accordance with the terms of the 
Contract as to payments and shall perform all other obligations to be performed under the 
Contract in all material respects at the time and in the manner therein set forth such that no 
material default by the Primary Obligee shall have occurred and be continuing under the 
Contract. 

 IT IS FURTHER UNDERSTOOD AND AGREED THAT the above-described bond is 
hereby amended to include the following Additional Obligee clause: 

"In no event shall the Surety be liable to the Primary Obligee or Additional Obligee in the 
aggregate for more than the Bonded Sum as a result of the Additional Obligee Rider, nor shall it 
be liable except for a single payment for each single breach or default.  The total liability of the 
Surety shall in no event exceed the amount recoverable from the Principal by the Primary 
Obligee under the Contract.  At the Surety's election, any payment due to any Obligee may be 
made by its check issued jointly to all." 

 IT IS FURTHER UNDERSTOOD AND AGREED that the Additional Obligees’ rights 
hereunder are subject to the same defenses Principal and/or Surety have against the Primary 
Obligee, provided that the Additional Obligees have received notice and 30 days prior 
opportunity to cure breach or default by the Primary Obligee under the Contract.   

 IT IS FURTHER UNDERSTOOD AND AGREED that nothing herein contained shall be 
held to change, alter or vary the terms of the above-described bond except as hereinbefore set 
forth. 

SIGNED, SEALED AND DATED this ____ day of ____, 2018. 
 
 "SURETY"            

  By:  
  Its:  
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 "PRINCIPAL"   

  By:  
 
  Its:  
 

 "OBLIGEE" NEW HAMPSHIRE DEPARTMENT OF 
TRANSPORTATION 

  By: _______________________________ 

  Its:________________________________ 
 

NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly 
acknowledged, and a Power of Attorney attached. 
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NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT 

STATE OF NEW HAMPSHIRE ) 
 ) ss. 
COUNTY OF  __________________ ) 

On ___________________ before me, ______________________________, a notary public, 
personally appeared __________________________________________, who proved to me 
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 

 
(AFFIX NOTARIAL SEAL)  ___________________________________  
                  NOTARY PUBLIC 
 
NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT 

STATE OF NEW HAMPSHIRE ) 
 ) ss. 
COUNTY OF  __________________ ) 

On ___________________ before me, ______________________________, a notary public, 
personally appeared __________________________________________, who proved to me 
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 

 
(AFFIX NOTARIAL SEAL)  ___________________________________  
                       NOTARY PUBLIC
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APPENDIX 7-D 

FORM OF NTP2 PAYMENT BOND 
[EXECUTED COPY OF NTP2 PAYMENT BOND TO BE ATTACHED TO EXECUTED 

CONTRACT AS APPENDIX 7-D] 

Bunker Creek Bridge Replacement Project 

Bond No. _________ 

WHEREAS, the New Hampshire Department of Transportation (“Obligee”), has awarded 
to _______________, a _______________ (“Principal”), a Design-Build Contract for the Bunker 
Creek Bridge Replacement Project dated as of __________, 2018 (the “Contract”), on the terms 
and conditions set forth therein; and 

WHEREAS, it is one of the conditions of the Contract that Principal furnish this bond 
concurrently with delivery to Obligee of the executed Contract. 

NOW, THEREFORE, Principal and _______________, a _______________, (the 
“Surety” or “Co-Sureties”), an admitted surety insurer in the State of New Hampshire, are held 
and firmly bound unto Obligee in the amount of $_____ [Insert Bond Amount] (the “Bonded 
Sum”), for payment of which sum Principal and the Surety jointly and severally firmly bind 
themselves and their successors and assigns. 
 
 THE CONDITION OF THIS OBLIGATION IS SUCH THAT: 

1. If Principal shall fail to pay: 

(a) Any of the persons named in Civil Code section 3181, or 

(b) Any amounts due under the Unemployment Insurance Code, or 

(c) Any amounts required to be deducted, withheld and paid over to the Employment 
Development Department from the wages of employees of Principal and subcontractors 
pursuant to the Unemployment Insurance Code section 13020, with respect to the Work  

(d) Anyone required to be paid by law 

then the Surety (or Co-Sureties) shall pay for the same in an amount not to exceed the Bonded 
Sum; otherwise this obligation shall be null and void.  In case suit is brought upon this bond, the 
Surety (or Co-Sureties) will pay reasonable attorney’s fees to be fixed by the court.  

2. The Contract Documents (as defined in the Contract) are incorporated by reference herein. 

3. No alteration, modification or supplement to the Contract Documents or the nature of the 
work to be performed thereunder, including without limitation any extension of time for 
performance, shall in any way affect the obligations of the Surety (or Co-Sureties) under this bond 
and the Surety (or Co-Sureties) hereby waives notice thereof. 
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4. [Use in case of multiple or co-sureties] The Co-Sureties agree to empower a single 
representative with responsibility for coordinating among all of the Co-Sureties with respect to this 
bond, so that Obligee will have no obligation to deal with multiple sureties hereunder.  All 
correspondence from Obligee to the Co-Sureties and all claims under this bond shall be sent to 
such designated representative.  The designated representative may be changed only by delivery 
of written notice (by personal delivery or by certified mail with return receipt requested) to Obligee 
designating a single new representative, signed by all of the Co-Sureties.  The initial representative 
shall be _______________________, and the initial agent for service of process shall be 
______________________________. 

5. This bond shall inure to the benefit of the persons named in Civil Code section 3181 so as 
to give a right of action to such persons and their assigns in any suit brought upon this bond. 

IN WITNESS WHEREOF, Principal and Surety have caused this bond to be executed 
and delivered as of __________, 2018. 

 Principal:   

  By:  

  Its:  

 Surety:   

  By:  
 
  Its:  

(Seal) 

NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly 
acknowledged, and a Power of Attorney attached. 
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NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT 

STATE OF NEW HAMPSHIRE ) 
 ) ss. 
COUNTY OF  __________________ ) 

On ___________________ before me, ______________________________, a notary public, 
personally appeared __________________________________________, who proved to me 
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 

 
(AFFIX NOTARIAL SEAL)  ___________________________________  
                 NOTARY PUBLIC 
 
NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT 

STATE OF NEW HAMPSHIRE ) 
 ) ss. 
COUNTY OF  __________________ ) 

On ___________________ before me, ______________________________, a notary public, 
personally appeared __________________________________________, who proved to me 
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 

 
(AFFIX NOTARIAL SEAL)  ___________________________________  
                   NOTARY PUBLIC 
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FORM OF ADDITIONAL OBLIGEE RIDER 
(NTP2 Payment Bond) 

 
TO BE ATTACHED TO AND FORM PART OF Payment Bond No. ______________ dated 
_____________, 2018, issued by ______________ (“Principal”), and 
_______________________ (the “Surety” or “Co-Sureties”), in favor of the NEW HAMPSHIRE 
DEPARTMENT OF TRANSPORTATION, a public entity of the State of New Hampshire (the 
"Primary Obligee"). 

 IT IS HEREBY UNDERSTOOD AND AGREED THAT [the NEW HAMPSHIRE 
DEPARTMENT OF TRANSPORTATION and ___________], are hereby added as Additional 
Obligees under the above-described bond. 

 IT IS FURTHER UNDERSTOOD AND AGREED THAT the Surety shall not be liable 
under the above-described bond to the Primary Obligee, the Additional Obligees, the claimants 
under the above-described bond, or any of them, unless the Primary Obligee, the Additional 
Obligees, or any of them, shall make payments to the Principal (or in the case the Surety 
arranges for completion of the Contract, to the Surety) in accordance with the terms of the 
Contract as to payments and shall perform all other obligations to be performed under the 
Contract in all material respects at the time and in the manner therein set forth such that no 
material default by the Primary Obligee shall have occurred and be continuing under the 
Contract. 

 IT IS FURTHER UNDERSTOOD AND AGREED THAT the above-described bond is 
hereby amended to include the following Additional Obligee clause: 

"In no event shall the Surety be liable to the Primary Obligee or Additional Obligee in the 
aggregate for more than the Bonded Sum as a result of the Additional Obligee Rider, nor shall it 
be liable except for a single payment for each single breach or default.  The total liability of the 
Surety shall in no event exceed the amount recoverable from the Principal by the Primary 
Obligee under the Contract.  At the Surety's election, any payment due to any Obligee may be 
made by its check issued jointly to all." 

 IT IS FURTHER UNDERSTOOD AND AGREED that the Additional Obligees’ rights 
hereunder are subject to the same defenses Principal and/or Surety have against the Primary 
Obligee, provided that the Additional Obligees have received notice and 30 days prior 
opportunity to cure breach or default by the Primary Obligee under the Contract.   

 IT IS FURTHER UNDERSTOOD AND AGREED that nothing herein contained shall be 
held to change, alter or vary the terms of the above-described bond except as hereinbefore set 
forth. 
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SIGNED, SEALED AND DATED this ____ day of ____, 2018. 
 
 "SURETY"   

  By:  
 
  Its:  
 
 "PRINCIPAL"   

  By:  
 
  Its:  
 

 "OBLIGEE" NEW HAMPSHIRE DEPARTMENT OF 
TRANSPORTATION 

  By: _______________________________ 

  Its:________________________________ 
 

NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly 
acknowledged, and a Power of Attorney attached. 
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NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT 

STATE OF NEW HAMPSHIRE ) 
 ) ss. 
COUNTY OF  __________________ ) 

On ___________________ before me, ______________________________, a notary public, 
personally appeared __________________________________________, who proved to me 
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 

 
(AFFIX NOTARIAL SEAL)  ___________________________________  
                     NOTARY PUBLIC 
 
NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT 

STATE OF NEW HAMPSHIRE ) 
 ) ss. 
COUNTY OF  __________________ ) 

On ___________________ before me, ______________________________, a notary public, 
personally appeared __________________________________________, who proved to me 
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), 
or the entity upon behalf of which the person(s) acted, executed the instrument.  

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the 
foregoing paragraph is true and correct. 
WITNESS my hand and official seal. 

 
(AFFIX NOTARIAL SEAL)  ___________________________________  
                     NOTARY PUBLIC 
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APPENDIX 8 

INVOICE AND CONSTRUCTION CERTIFICATE 

(Bunker Creek Bridge Replacement Project) 

[INSERT FORMS OF INVOICE AND CONSTRUCTION CERTIFICATE] 
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APPENDIX 9 

DISPUTES REVIEW BOARD AGREEMENT 

[See attached] 
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NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION  

CONTRACT NO. _______  

DISPUTES REVIEW BOARD THREE PARTY AGREEMENT 

THIS THREE PARTY AGREEMENT, is made and entered into this 
_________________________, between: 

The New Hampshire Department of Transportation, hereinafter called NHDOT, and 
_______________, hereinafter called the Design-Builder,  and the Disputes Review Board, 
hereinafter called the DRB, and consisting of three members, 
________________________________, 

The total value of this Agreement is Not-To-Exceed ________________ Dollars ($_____), for all 
three DRB Members.  This amount may be increased by mutual agreement of NHDOT and 
Design-Builder. 
 
WITNESSETH, that 

WHEREAS, NHDOT is now engaged in the design and construction of the Bunker Creek Bridge 
Replacement Project; and 

WHEREAS, Contract [______] ______________________________________(Contract) 
provides for the establishment and operation of a DRB to assist in resolving Disputes; and 

WHEREAS, the DRB is composed of three members, one selected by NHDOT, one selected by 
the Design-Builder, and the third party member selected by the other two members; 

NOW THEREFORE, in consideration of the terms, conditions, covenants and agreements 
contained herein, or attached hereto and incorporated and made a part herein, the parties 
hereby agree as follows: 

1. PURPOSE OF DRB 

The purpose of the DRB is to fairly and impartially consider Disputes within its authority, 
that are placed before it and to provide written decisions to both NHDOT and the 
Design-Builder for settlement of Disputes.  The members of the DRB shall perform 
services in accordance with the scope of work as described below. 

2. SCOPE OF WORK 

The scope of work of the DRB includes, but is not limited to, the following items of work: 

A. Site Visits 
Under the rules governing the DRB, members shall visit the Worksite during the 
regularly scheduled meetings described in Article 8 herein, unless otherwise agreed to 
by NHDOT and the Design-Builder, to keep abreast of design and construction activities 
and to develop a familiarity with the work in progress.  The frequency, exact time, and 
duration of these visits shall be mutually agreed upon among the DRB, NHDOT, and the 
Design-Builder.  DRB hearings shall be counted as a regular meeting. 
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In the case of an alleged differing site condition(s) or construction problem(s), it will be 
advantageous but not absolutely necessary for the DRB to personally view such 
conditions.  If viewing by the DRB would negatively impact the Project Schedule, 
photographs, videos and descriptions of these conditions provided by both parties will 
suffice.   

B. Recommend Settlement of Disputes 

Upon receipt by the DRB of a written request to hear a Dispute, dealing with a matter 
within the jurisdiction of the DRB as set forth in Section 19 of the Contract either from 
NHDOT or the Design-Builder, the DRB shall timely convene a hearing to review and 
consider the Dispute.  Both NHDOT and the Design-Builder shall be given the 
opportunity to present their evidence at this hearing.  Both NHDOT and the Design-
Builder are required to provide exhibits, calculations, and any other pertinent material to 
the DRB for review prior to the hearing.  All such material shall be given in the same 
form and content to all parties to this Agreement. 

It is expressly understood that all the DRB members are to act impartially and 
independently in the consideration of facts and conditions surrounding any Dispute 
presented by NHDOT or the Design-Builder, and that the recommendations concerning 
any such Disputes for which the amount in controversy is less than or equal to 
$1,000,000 are binding.  All the DRB members shall execute a Certificate of Impartiality. 

The DRB decisions shall be based on the pertinent Contract provision(s), and the facts 
and circumstances involved in the Dispute.  The DRB decision shall only settle issues 
involving monetary compensation or granting of additional time.  The decisions shall be 
furnished in writing to NHDOT and the Design-Builder. 

NHDOT and the Design-Builder will not solicit advice or consultation from the DRB 
members on matters dealing with the conduct of the Work or settlement of problems 
other than Disputes referred to the DRB as herein provided.   

C. Member Replacement 

The DRB members may withdraw from the DRB by providing a 30 day notice to their 
original appointer.  The DRB members may be terminated for convenience only by the 
mutual consent of NHDOT and the Design-Builder unless a member has been found to 
have violated any portion of the Code of Ethics for Arbitrators, any criminal law, or 
NHDOT Ethics or Lobbying Policies.  The DRB member shall then be terminated by 
NHDOT, for cause, without mutual consent. 

Should the need arise to appoint a replacement DRB member, the replacement member 
shall be selected in the same manner as the original member requiring replacement was 
appointed.  The selection of a replacement DRB member shall begin upon notification of 
the necessity for a replacement and shall be completed within four weeks of the 
notification.  The Three Party Agreement will be amended in writing to indicate a change 
in the DRB membership. 

3. DRB RESPONSIBILITIES 

The DRB is solely organized to settle Disputes between NHDOT and the Design-Builder arising 
from the Contract which have not been otherwise resolved.  The DRB shall only consider 
Disputes for which it has jurisdiction under Section 19 of the Contract. 
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The DRB and its individual members shall refrain from giving any advice to either NHDOT or 
Design-Builder on the conduct of the Work or settlement of issues other than on Disputes 
referred to the DRB as herein provided.  Lack of adherence to this condition may be cause for 
termination. 

The DRB members agree to the following: 

A. No member shall be an Affiliate or otherwise have a financial interest in the 
Contract or in the outcome of any Dispute decided hereunder, except for the right 
to receive payment for serving on the DRB. 

B. No member shall currently be, or within two years of the selection date have 
been, an officer, director or employee of, or have had financial ties to: (a) the 
Design-Builder, any Affiliate or any Subcontractor or affiliate of a Subcontractor, 
(b) NHDOT or any agency represented on the NHDOT Commission, or (c) any 
firm under contract to the Design-Builder, any Affiliate, any Subcontractor or 
affiliate of a Subcontractor, NHDOT or any agency represented on the NHDOT 
Commission; provided that eligibility shall not be affected by past fee-based 
consulting services on other projects which are disclosed to all parties. 

C. No member shall have had substantial prior involvement in the Project or 
relationship with any party or Affiliate of a nature which could compromise his or 
her ability to impartially resolve Disputes. 

D. No member shall accept employment with NHDOT, any agency represented on 
the NHDOT Commission, Design-Builder, any Affiliate or any Subcontractor or 
affiliate of a Subcontractor during the term of the Contract, and for so long 
thereafter as any obligations remain outstanding under the Contract, except as a 
member of other DRBs. 

E. No member shall discuss employment with NHDOT, any agency represented on 
the NHDOT Commission, Design-Builder, any Affiliate or any Subcontractor or 
affiliate of a Subcontractor or any consultants working on the Project during the 
term of the Contract and for so long thereafter as any obligations remain 
outstanding under the Contract. 

4. DESIGN BUILDER RESPONSIBILITY 

The Design-Builder shall furnish to each DRB member and NHDOT one copy of all documents it 
deems relevant to the issue in dispute, for the DRB member's review and use.  The DRB may 
share Design-Builder-furnished documents with its experts, otherwise, the DRB members shall 
not release any documents they possess to any party unless they have sought and obtained 
written approval from NHDOT and the Design-Builder. 

5. LACMTA'S RESPONSIBILITY 

NHDOT shall furnish the following: 

A. Contract Related Documents 

NHDOT, in coordination with the Design-Builder, shall furnish each DRB member with 
one copy of all Contract Documents for the Contract, including, but not limited to, the 
Technical Specifications, Drawings, all revisions to the Technical Specifications and 
Drawings, Geotechnical Design Summary Report, approved project and progress 
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schedule including schedule updates, progress reports, and other available documents 
pertinent to the performance of the Contract and reasonably related to the DRB's work.  
The DRB may share NHDOT-furnished documents with its expert consultants. 

B. Coordination 

NHDOT, with assistance and cooperation of the Design-Builder, will coordinate the 
operations of the DRB. 

C. Services 

NHDOT will arrange for, or provide administrative services, such as conference facilities 
at or near the Site and provide reasonable routine secretarial services (not including a 
court reporter) and copying services for the DRB meetings, and will have the right to 
require Design-Builder to pay for half of the cost of these services.  If the Design-Builder 
or its Subcontractor requires use of a court reporter, they shall bear the entire cost and 
shall have no recourse for payment of these costs against NHDOT.   

6. PERIOD OF PERFORMANCE 

The DRB shall operate throughout the duration of the Contract.  It shall begin operating 
upon written authorization of NHDOT following execution of this Agreement and the DRB 
operations and this Agreement shall terminate upon close-out of the Contract. 

With the exception of choosing a third member by the first two members, the DRB 
members shall not begin any work under the terms of this Agreement until authorized in 
writing by NHDOT.   

7. PROCEDURE AND SCHEDULE FOR DISPUTES RESOLUTION 

Disputes shall be considered as quickly as possible, taking into consideration the 
particular circumstances and the time required to prepare detailed documentation.  As 
circumstances arise, steps may be omitted as agreed by both parties and the time 
periods stated below may be shortened to hasten settlement. 

A. In accordance with the Section 19 of the Contract, if the Design-Builder objects to 
a final NHDOT decision regarding a Dispute within the jurisdiction of the DRB, it 
may request review of the Dispute by the DRB.  The Design-Builder shall submit 
the claim to the DRB, within thirty (30) calendar days of receipt of the final 
NHDOT decision regarding the Dispute, including documents and all other 
information the Design-Builder believes necessary to substantiate its Claim.  
Failure of the Design-Builder to submit the Dispute to the DRB within the time 
specified above shall be construed as the Design-Builder's acceptance and 
agreement with NHDOT's decision and waiver of all its rights and obligations to 
challenge the Dispute. 

B. When a Dispute is presented to the DRB, the DRB shall first decide when to 
conduct the hearing.  If the matter is not urgent, the hearing may be scheduled 
for the time of the next regularly scheduled DRB meeting.  For an urgent matter, 
the DRB shall meet at its earliest convenience. 

C. The Design Builder and NHDOT shall each be afforded an opportunity to be 
heard by the DRB and to offer evidence. The DRB's decisions for settlement of 
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Disputes will be given in writing, to both NHDOT and the Design-Builder, within 
two weeks of completing the hearings. 

D. NHDOT and the Design-Builder shall use their best efforts to settle all disputes 
prior to utilization of a DRB.  The DRB's final recommendation on a Dispute with an 
amount in controversy less than or equal to $1,000,000 heard by the DRB is binding. 

8. CONDUCT OF REGULARLY SCHEDULED MEETINGS 

A. Regular scheduled meetings shall be conducted in accordance with Section 19 of 
the Contract and as provided herein. 

B. The field inspection will cover all active segments of the Work. The DRB shall be 
accompanied by representatives of both NHDOT and Design-Builder unless 
either party waives its right to attend.  Seeking the DRB members' ex parte 
advice or consultation or other interference with the operation of the DRB 
is expressly prohibited and may be cause for termination of the DRB. 

C. During site visits, regular meetings, or hearings, no DRB member shall express 
any opinion concerning the merit or lack of merit of any portion of a disputed 
claim.   

9. CONDUCT OF HEARINGS 

A Each Dispute under the Contract involving $375,000 or less shall be heard by the 
DRB or, subject to approval of both parties, the third Board Member, acting in 
their/his/her capacity as arbitrator(s) under the State Arbitration Act and the 
Regulations, as they may be amended from time to time.  NHDOT and Design-
Builder shall stipulate that the Board members (or third member, as appropriate) 
be appointed as such arbitrator(s).  The Board (or third member, as appropriate) 
has jurisdiction to determine whether the requirements of the Contract, the State 
Arbitration Act and the Regulations have been met.  For the convenience of the 
Board Members, current pertinent provisions of the State Arbitration Act and 
statutes referenced therein and of the Regulations are attached hereto as 
Exhibits B and C.  If the third member is appointed as the sole arbitrator, he or 
she shall consult with both of the other Board Members in making his or her 
decision. 

B Each Dispute involving more than $375,000 shall be heard by the Board in 
accordance with the procedures set forth in Section 19 of the Contract. 

C In general, the DRB shall have the right to establish its own procedures and time 
limits, including the right to establish or to waive evidentiary rules and 
procedures, except for evidentiary rules pertaining to privilege. Each party shall 
retain the right to discovery as provided in the Contract and to present its 
witnesses and evidence in its own discretion, within the parameters established 
by the DRB. 

10. PAYMENT 

Fees and expenses invoiced by the DRB members shall be paid by the Design-Builder.  
Payments shall be full compensation for the work performed, services rendered, and for all 
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material, supplies, and incidentals necessary to serve on the DRB but not provided by NHDOT 
or the Design-Builder.  Invoices for payment must be approved by NHDOT and Design-Builder.   

A. Payment for Services and Expenses 

Payment for the services of members of the DRB will be at the rate set by 
NHDOT and agreed to by the Design-Builder upon award of the Contract of the 
attached individual rates of each DRB Member.  Changes in the billing rates are 
subject to agreement between NHDOT and the Design-Builder. 

Direct, non-salary expenses will be reimbursed per NHDOT's travel and expense 
guidelines (attached hereto), which are hereby incorporated by reference into this 
Three Party Agreement. 

B. Payment for Experts 

Payments for the services of the DRB's experts shall be at the rates agreed by 
the DRB and approved by NHDOT and the Design-Builder at the time of the 
expert's engagement.  Changes in the billing rates are subject to the agreement 
of the DRB responsible for the expert's selection and subject to the approval of 
NHDOT and the Design-Builder. 

C. Invoicing 

Each DRB member and experts may submit an invoice to the Design-Builder with 
a copy to NHDOT for payment for work completed no more than once per month 
during the progress of work.  Such invoices shall be in a format approved by 
NHDOT and Design-Builder, and accompanied by a general description of 
activities performed during the billing period.  The value of the work 
accomplished for payment shall be established from the billing rate and hours 
expended by the DRB member together with direct, non-salary expenses.  
Design-Builder shall pay the invoices of all DRB members after approval by both 
parties.  Design-Builder will then bill NHDOT for 50% of such invoices, as part of 
the Design-Builder's monthly invoice for progress payments.  Design-Builder 
shall pay the DRB members within 15 calendar days from receipt of the approved 
invoices. 

D. Inspection and Audit of Cost Record 

The DRB members and experts shall permit authorized representatives of 
NHDOT, Design-Builder or any other government agency to inspect and audit all 
records and accounts relating to their performance under this Agreement for a 
period of three years after final payment or final termination of this Agreement. 

11. INTERACTION WITH THE MEDIA AND THE PUBLIC 

No material or data prepared by the DRB under this Agreement is to be released by the 
DRB to any other person or agency.  The DRB shall not prepare any press releases or 
information to be published in newspapers, magazines, or electronic media. 

12. ASSIGNMENT 
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The DRB members shall not assign, sublet, transfer or otherwise substitute their interest 
in this Agreement or their obligations hereunder. 

13. TERMINATION OF AGREEMENT 

This Agreement may be terminated at any time for convenience by either party to the 
Contract upon not less than four weeks written notice to the other party. 

In the event of termination of this Agreement, the DRB members shall be reimbursed for 
expenses incurred in accordance with Article 10, up to the effective date of the notice of 
termination. 

14. INTERPRETATION OF AGREEMENT 

A. Definitions 

Capitalized terms used but not defined herein shall have the meanings set forth in the 
Contract. 

B. Contract Provisions 

1. The parties intend for the Contract terms and conditions relating to Claims 
and Disputes and the other terms of this Agreement to be 
complementary.  Except as otherwise specifically provided herein, in the 
event of any conflict between this Agreement and the Contract provisions, 
the Contract terms and conditions shall control. 

2. With respect to Claims and Disputes up to $375,000, the parties intend 
for this Agreement and the exhibits attached hereto to be complementary 
with the terms of the Arbitration Act and Regulations.  With respect to 
Disputes up to $375,000, in the event of any conflict between this 
Agreement and the terms of the Arbitration Act and Regulations, this 
Agreement shall control to the extent that the requirements of the 
Arbitration Act and Regulations are waivable; otherwise the Arbitration 
Act and Regulations shall control. 

15. LEGAL RELATIONS 

The parties hereto mutually understand and agree that all the DRB members, in the 
performance of their duties on the DRB, are acting in the capacity of independent 
contractors and not as employees of NHDOT, or the Design-Builder. 

The DRB members shall have no personal or professional liability arising from the 
services provided under this Agreement. 

16. DISPUTES REGARDING THIS THREE PARTY AGREEMENT 

Any dispute among the parties hereto arising out of the work or other items of this 
Agreement shall be submitted for either mediation or arbitration.  If the dispute cannot be 
settled by negotiation and mutual concurrence among the parties, it may be referred to a 
court of competent jurisdiction of the State of New Hampshire in Riverside County. 
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17. GOVERNING LAW 

This agreement shall be governed by and interpreted in accordance with the laws of the 
State of New Hampshire. 

By entering into this agreement, the DRB members consent and submit to the 
jurisdiction of the Courts of the State of New Hampshire over any action at law, suit in 
equity, and/or other proceeding that may arise out of the agreement. 

18. ENTIRE AGREEMENT 

The Agreement, and any attachments or documents, incorporated herein by inclusion or 
by reference, constitutes the complete and entire agreement between NHDOT, the 
Design-Builder and the DRB members and supersedes any prior representations, 
understandings, communications, commitments, agreements or proposals, either oral or 
written. 

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and 
year first above written. 

DRB MEMBER 

____________________ 

By:__________________ 

DRB MEMBER 

____________________ 

By:__________________ 

DRB MEMBER 

____________________ 

By:__________________ 

   

DESIGN BUILDER 

____________________ 

By:__________________ 

Title: 

 NHDOT 

____________________ 

By:__________________ 

Title: 
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NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION 

ATTACHMENT 1- CERTIFICATE OF IMPARTIALITY 

I __________________________________as a member of the DRB for Contract No.[______] 
will remain impartial to both NHDOT and the Design-Builder in making my decisions and that I 
shall adhere to the following code of Code of Ethics: 

1. Shall uphold the integrity and fairness of the DRB process; 

2. Shall disclose any interest or relationship likely to affect impartiality or which might 
create an appearance of partiality or bias; 

3. Shall avoid impropriety or the appearance of impropriety in communicating with NHDOT 
or the Design-Builder; 

4. Shall conduct the proceedings fairly and diligently; 

5. Shall make decisions in a just, independent and deliberate manner; and 

6. Shall be faithful to the relationship of trust and confidentiality inherent as a member of 
the DRB. 

By attesting to the above ______ day of _________19__, I hereby acknowledge that I have 
read the copy of the "Code of Conduct for NHDOT contractors and consultants" [determine 
NHDOT equivalent] and the "Code of Ethics for Arbitrators in Commercial Disputes" provided 
to me and agree to follow the codes. 

____________________________ 
(Signature) 
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APPENDIX 10 

VECP SAMPLE CALCULATION 

[DISCUSS WHETHER TO RETAIN THIS APPENDIX] 

The following example concerns a proposal by Design-Builder to acquire additional right of way 
in lieu of wall construction . 
 
Estimated Net Savings from VECP 

 
Cost of wall      $250,000 
Less cost of preparing VECP      (10,000) 
Less costs of implementing proposal 
Design-Builder's expenses     15,000 
NHDOT’s cost of personnel     10,000 
NHDOT's cost of property   150,000 
Subtotal      (175,000) 
 
Total estimated net savings from VECP    $65,000 [greater than $50,000] 
 
Contract Adjustment 
NHDOT’s total cost    $160,000 
Plus NHDOT’s share of VECP savings     32,500 
 

Total Reduction in Contract Price   $192,500 
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APPENDIX 11 

DESIGNATION OF INITIAL AUTHORIZED REPRESENTATIVES 
 

NHDOT Representatives: 
 

• ____________________ 

• Additional representatives designated in writing by ____________ for 
specific matters  
 
Design-Builder Representative:  

• [to be designated in executed Contract] 
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APPENDIX 12 

DESIGN-BUILDER’S PROPOSAL SCHEMATIC, COMMITMENTS AND 
CLARIFICATIONS 

[To be completed after Proposal is received] 

The following pages summarize certain commitments made by Design-Builder in its Proposal 
submitted for the Project, which Design-Builder agrees either meet or exceed the requirements 
of the other Contract Documents.  The commitments set forth herein are included in the scope 
of the Work.  This summary is an overview of certain Design-Builder commitments and is not 
intended to be an exhaustive list of commitments made in the Proposal that meet or exceed the 
requirements of the other Contract Documents.  In accordance with Section 1.3, the Proposal, 
to the extent that it meets or exceeds the requirements of the other Contract Documents, shall 
be included as a Contract Document, even if a particular Design-Builder commitment is not 
summarized herein.  Nothing contained herein shall limit, modify, eliminate or reduce the 
requirements of the other Contract Documents listed in Section 1.3. 
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Proposal Commitments & Clarifications 
 

 

  
Design Concepts 
1 REFERENCE:  TP __________________ 

Design-Builder’s Proposal Commitment: ____________________________________ 
_________________________________________________________________________
_________________________________________________________________________
_______________________________________________________ 
 
Clarification: _______________________________________________________ 

2 REFERENCE:  TP __________________ 
Design-Builder’s Proposal Commitment: ____________________________________ 
_________________________________________________________________________
_________________________________________________________________________
_______________________________________________________ 
Clarification: _______________________________________________________ 

3 REFERENCE:  TP __________________ 
Design-Builder’s Proposal Commitment: ____________________________________ 
_________________________________________________________________________
_________________________________________________________________________
_______________________________________________________ 
Clarification: _______________________________________________________ 

4 REFERENCE:  TP __________________ 
Design-Builder’s Proposal Commitment: ____________________________________ 
_________________________________________________________________________
_________________________________________________________________________
_______________________________________________________ 
Clarification: _______________________________________________________ 

Environmental / Community Concerns 
1 REFERENCE:  TP __________________ 

Design-Builder’s Proposal Commitment: ____________________________________ 
_________________________________________________________________________
_________________________________________________________________________
_______________________________________________________ 
Clarification: _______________________________________________________ 

2 REFERENCE:  TP __________________ 
Design-Builder’s Proposal Commitment: ____________________________________ 
_________________________________________________________________________
_________________________________________________________________________
_______________________________________________________ 
Clarification: _______________________________________________________ 
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3 REFERENCE:  TP __________________ 
Design-Builder’s Proposal Commitment: ____________________________________ 
_________________________________________________________________________
_________________________________________________________________________
_______________________________________________________ 
Clarification: _______________________________________________________ 

4 REFERENCE:  TP __________________ 
Design-Builder’s Proposal Commitment: ____________________________________ 
_________________________________________________________________________
_________________________________________________________________________
_______________________________________________________ 
Clarification: _______________________________________________________ 

5 REFERENCE:  TP __________________ 
Design-Builder’s Proposal Commitment: ____________________________________ 
_________________________________________________________________________
_________________________________________________________________________
_______________________________________________________ 
Clarification: _______________________________________________________ 

6 REFERENCE:  TP __________________ 
Design-Builder’s Proposal Commitment: ____________________________________ 
_________________________________________________________________________
_________________________________________________________________________
_______________________________________________________ 
Clarification: _______________________________________________________ 

7 REFERENCE:  TP __________________ 
Design-Builder’s Proposal Commitment: ____________________________________ 
_________________________________________________________________________
_________________________________________________________________________
_______________________________________________________ 
Clarification: _______________________________________________________ 



 NHDOT 

 US 4 Bunker Creek Bridge Replacement Project 

 Durham 16236 

 

 

RFP  Appendix 13  Federal Requirements 

Volume II – Book 1  ADDENDUM NO. 2 

Design-Build Contract Page 1 September 5, 2018 

APPENDIX 13 

FEDERAL REQUIREMENTS 

[NOTE:  THIS APPENDIX WILL BE REVISED] 
 

Attachment Description No. of Pages 

Attachment 1 – Summary of Federal Requirements for Federal-Aid 
Construction Projects 

3 

Attachment 2 – FHWA Form 1273 25 

Attachment 3 – Federal Wage Rate 14 

Attachment 4 – Disadvantaged Business Enterprise (DBE) 5 

Attachment 5 – Affirmative Action 5 

Attachment 6 – Debarment and Suspension Certification 2 

Attachment 7 – Lobbying Certification 3 

Attachment 8 – Compliance with Buy America Requirements 2 
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ATTACHMENT 1 TO APPENDIX 13 

 
SUMMARY OF REQUIREMENTS FOR FEDERAL-AID PROJECTS 

1.  Subletting On Federal-aid Contracts. 
 

a. On Federal-Aid projects, the following documents are required to be incorporated 
in and made a part of every subcontract agreement (including lower-tier 
subcontract agreements): 

 

 NH DOT Policy on Subcontracting 

 Required Contract Provisions (FHWA-1273) 

 Disadvantaged Business Enterprise (DBE) Policy (SPECIAL 
ATTENTION item) 

 DBE Program Requirements (Standard Spec 103.06) 

 *41 CFR 60-4.2 – Solicitations 
 *41 CFR 60-4.3 – Equal Opportunity Clauses 

 Payroll/Wage Requirements Summary 

 **U.S. Department of Labor wage rates entitled “GENERAL WAGE 
DECISION” (as contained in the contract)  

*Applicable only to contracts or subcontracts in excess of $10,000 
**Does not apply to Material Suppliers, unless performing work on site  
 

b. Contractors shall not be approved/authorized to work until the Department’s 
Annual Assurances requirements have been fulfilled. 

c. In accordance with Form FHWA 1273, Required Contract Provisions, Section I, 
Paragraph 2, the Prime Contractor shall be responsible for compliance by any 
subcontractor or lower-tier subcontractor.  This shall include any unpaid wages 
found to be owed that is not paid by a subcontractor or lower-tier subcontractor. 

d. Municipally Managed Projects Only: NH DOT Office of Federal Compliance is the 
sole approval authority for all Municipally managed construction projects.  
Consents to sublet shall be submitted directly to the Office of Federal 
Compliance. 

 
2. FHWA Form 1273, Required Contract Provisions.  The Department will furnish copies of 

the Required Contract Provisions, notices, report forms, Acknowledgment Certification and 
Transmittal Requests for subcontractor approval to the apparent low bidder following bid 
openings. 

 
3. OFC Form 1, Monthly Employment Utilization Report.  Contractors performing $10,000 or 

more work on Federal-aid construction projects are required to submit a completed Monthly 
Employment Utilization Report, OFC Form 1, on a monthly basis.  Reports will be sent directly 
to the NHDOT Office of Federal Compliance no later than the 15th of each month for any such 
month work is performed.  When the 15th falls on a weekend or a holiday, the completed 
report is due no later than the next business day.  Prime Contractors are responsible for the 
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collection and submission of monthly utilization reports for all subcontractors and lower-tier 
subcontractors.    

 
4. Temporary Suspensions. 
 

a. Any Contractor, Subcontractor, or Lower-tier Subcontractor found to be in 
violation of FHWA Form 1273, Required Contract Provisions, made part of its 
contract, or has failed to comply with OFC Field Audit requirements, shall be 
required to take corrective action before participating in future projects funded by 
the Department. Corrective action shall include, but is not limited to, the 
submission of certified payrolls or other records and reports necessary to verify 
compliance with the Provisions.  

b. Any Contractor, Subcontractor or Lower-tier Subcontractor found to have 
repeatedly violated the FHWA Form 1273, Required Contract Provisions, may be 
required to complete 4-hours of Federal Contract Compliance Training conducted 
by the NH DOT Office of Federal Compliance. When mandated, a principal 
owner and/or company executive and his/her payroll accountant shall attend.  
Federal Contract Compliance Training must be completed before participation on 
future projects is authorized. This requirement does not relieve the Contractor of 
its obligations under the prime contract, nor does it prevent the Department from 
seeking other remedies or enforcement action, as provided by the governing 
Rules, Laws, and Federal Regulations. 

c. Companies are notified of suspensions in writing.  Actions the company must 
take to have participation privileges restored will be clearly indicated.   
Companies will also be advised that if a satisfactory response is not received 
within 30 days of receipt of the suspension notice, the company will be 
considered “non-responsive.”  In cases where companies are non-responsive, 
and unpaid wages on the part of the subcontractor or lower-tier subcontractor are 
involved, the matter will then be deferred to the Prime Contractor for payment of 
wages as provided in Form FHWA 1273, Required Contract Provisions, Section 
I, Paragraph 2. 

 
5. Right To Withhold Payments.  The Department may withhold payments claimed by the 

Contractor on account of: 

a. Failure of the Contractor to make payments to Subcontractors for materials or labor. 

b. Regulatory non-compliance or enforcement. 

c. Failure to comply with NH DOT Office of Federal Compliance Field Audit Report 
requirements. 

d. Failure to comply with monthly reporting requirements, as applicable. 

e. For projects with an OJT requirement, failure to submit OJT 1, On-The-Job Training 
Acknowledgement and Statement of Intent within 30 days of the project start date. 

f. Failure to submit closeout documentation. 

g. All other causes that the Department reasonably determines negatively affect the 
State’s interest. 
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6. Final Payment Release.  Once final project records are transferred to the NH DOT Office 
of Federal Compliance, a final review shall be performed to determine compliance with the 
Federal provisions.  Release of any final payment shall not be made to the Contractor until 
the Office of Federal Compliance issues a payment release letter (ok to pay) certifying: 

a. All required payrolls, labor, and EEO documentation have been received and 
deemed complete and correct. 

b. DBE requirements stipulated in the Contract and/or the Required Contract 
Provisions have been fulfilled. 

 
7. Deposits and Escrows:  Every attempt is made to complete compliance actions and 

resolve any disputes before the project is completed and final payments are made.  
Sometimes, however, corrective actions or disputes continue after completion and 
provisions must be made to ensure that funds are available to pay any wage restitution 
that is ultimately found due.  In these cases, the project can proceed to final closing 
provided the Prime Contractor, from payments already provided him/her, provides written 
evidence a deposit of an amount equal to the potential liability for wage restitution and 
liquidated damages, if applicable, has been deposited in a escrow account.  When a final 
decision is rendered, the Prime Contractor makes disbursements from the account in 
accordance with the decision.  Deposit/escrow accounts are established for one or more of 
the following reasons: 

a) Where the parties have agreed to amounts of wage restitution that are due but 
the employer has not yet furnished evidence that all the underpaid workers 
have received their back wages.  The deposit is equal to the amount of 
restitution due to workers lacking payment evidence.  As proper documentation 
is received, an amount corresponding to the documentation is returned to the 
depositor.  Amounts for any workers who cannot be located are held in the 
escrow account for three (3) years.  Amounts remaining in the account not 
disbursed by the end of this three-year period shall be returned to the Prime 
Contractor. 

b) Where underpayments are suspected or alleged and an investigation has not 
yet been completed.  The deposit is equal to the amount of wage restitution 
and liquidated damages, if applicable, that is estimated to be due.  If the final 
determination of wages due is less than the amount estimated and placed in 
the escrow account, the escrow will be reduced to the final amount and the 
difference will be returned to the depositor.  If the parties agree to the 
investigative findings, the amounts due to workers will be disbursed from the 
escrow account in accordance with the schedule of wages due.  Amounts for 
unfound workers will be retained for a period of three (3) years and 
subsequently disbursed to the depositor as described above in Paragraph 7a. 

c) Where the parties are waiting for the outcome of an administrative hearing that 
has been or will be filed contesting a final determination of wages due.  The 
deposit shall be equal to the amount of wage restitution and liquidated dates, if 
applicable, that have been determined to be due.  Once the final decision is 
rendered, disbursements from the escrow account are made in accordance 
with the decision. 

Direct questions relating to any of the information above to the NH DOT Office of 
Federal Compliance (603-271-6752). 
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ATTACHMENT 2 TO APPENDIX 13 
 

REQUIRED CONTRACT PROVISIONS 
FEDERAL-AID CONSTRUCTION CONTRACTS 

FHWA Form 1273 
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ATTACHMENT 3 TO APPENDIX 13 
 

WAGE RATES  

FEDERAL AID PROJECTS  

This proposal contains minimum wage determinations as specified by the U.S. Secretary 
of Labor. Copies of the attached wage determination(s) shall be posted on the bulletin board at 
the work site and furnished to employees upon request. Furthermore, the wage determination(s) 
shall be incorporated into all subcontract agreements.  

If the Contractor, any subcontractor or lower-tier contractor intends to employ a 
classification of labor not listed in the attached determination(s), it shall submit a Request for 
Additional Work Classification(s) to the New Hampshire Department of Transportation, Office of 
Federal Compliance at (603) 271-6795. The Contractor is responsible for ensuring that a 
Request is submitted for any additional classification of work to be employed by itself, any 
subcontractor or lower-tier contractor 5-6 weeks before the classification is utilized.  

This contract is subject to the Work Hours Act of 1962, P.L. 87-581 and implementing 
regulations.  

The prevailing wage rates for the Work through Final Acceptance shall be those set forth 
under the general wage decision for highway and heavy construction projects in New 
Hampshire as published by the Davis-Bacon wage determination. The Davis-Bacon General 
Decision County Index for New Hampshire Counties is included herein. 
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General Decision Number: NH180034 01/05/2018  NH34 

 

Superseded General Decision Number: NH20170034 

 

State: New Hampshire 

 

Construction Type: Highway 

 

County: Strafford County in New Hampshire. 

 

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  

structures in rest area projects & railroad construction; 

bascule, suspension & spandrel arch bridges designed for  

commercial navigation, bridges involving marine construction;  

and other major bridges). 

 

Note: Under Executive Order (EO) 13658, an hourly minimum wage 

of $10.35 for calendar year 2018 applies to all contracts 

subject to the Davis-Bacon Act for which the contract is awarded 

(and any solicitation was issued) on or after January 1, 2015. 

If this contract is covered by the EO, the contractor must pay 

all workers in any classification listed on this wage 

determination at least $10.35 per hour (or the applicable 

wage rate listed on this wage determination, if it is higher) 

for all hours spent performing on the contract in calendar 

year 2018. The EO minimum wage rate will be adjusted annually. 

Please note that this EO applies to the above-mentioned types  

of contracts entered into by the federal government that are  

subject to the Davis-Bacon Act itself, but it does not apply  

to contracts subject only to the Davis-Bacon Related Acts,  

including those set forth at 29 CFR 5.1(a)(2)-(60). Additional  

information on contractor requirements and worker protections  

under the EO is available at www.dol.gov/whd/govcontracts. 

 

 

 

Modification Number     Publication Date 

          0             01/05/2018 

 

*  SUNH2011-030 08/15/2011 

 

                                  Rates          Fringes 

 

CARPENTER (Excluding Form    

Work)............................$ 23.09             2.60 

   

CARPENTER (Form Work Only).......$ 20.16             1.06 

   

ELECTRICIAN......................$ 23.22             2.78 

   

INSTALLER: Guardrail.............$ 19.00             7.24 

   

IRONWORKER, REINFORCING..........$ 19.96             0.00 
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IRONWORKER, STRUCTURAL...........$ 34.45            17.20 

   

LABORER:  Blaster Rock...........$ 28.38             9.46 

   

LABORER:  Common or General......$ 17.03             2.60 

   

LABORER:  Flagger................$ 10.86             1.37 

   

LABORER:  Highway/Parking Lot    

Striping.........................$ 17.95             0.00 

   

LABORER:  Landscape..............$ 14.65             0.00 

   

LABORER:  Pipelayer..............$ 18.05             3.36 

   

OPERATOR:  Auger.................$ 26.07             0.00 

   

OPERATOR:  Backhoe...............$ 27.14             4.45 

   

OPERATOR:  Bobcat/Skid    

Steer/Skid Loader................$ 19.25             0.00 

   

OPERATOR:  Bucket................$ 25.19             0.00 

   

OPERATOR:  Bulldozer.............$ 24.17             5.71 

   

OPERATOR:  Crane.................$ 23.46             2.91 

   

OPERATOR:  Drill Rig Caissons....$ 33.46            19.78 

   

OPERATOR:  Excavator.............$ 24.62             6.09 

   

OPERATOR:  Grader/Blade..........$ 25.47             5.51 

   

OPERATOR:  Loader................$ 24.29             6.51 

   

OPERATOR:  Mechanic..............$ 16.92             3.44 

   

OPERATOR:  Oiler.................$ 29.54            16.15 

   

OPERATOR:  Paver  (Asphalt,    

Aggregate, and Concrete).........$ 26.82            17.05 

   

OPERATOR:  Roller................$ 23.17             7.87 

   

OPERATOR: Post Driver/Pounder....$ 22.87             5.46 

   

TRUCK DRIVER, Includes all    

axles including Dump Trucks    

(Excludes Low Bed Trucks)........$ 17.32             2.96 

   

TRUCK DRIVER:  Low Bed Truck.....$ 20.58             3.72 

---------------------------------------------------------------- 

 

WELDERS - Receive rate prescribed for craft performing 
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operation to which welding is incidental. 

 

================================================================ 

  

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 

for Federal Contractors applies to all contracts subject to the 

Davis-Bacon Act for which the contract is awarded (and any 

solicitation was issued) on or after January 1, 2017.  If this 

contract is covered by the EO, the contractor must provide 

employees with 1 hour of paid sick leave for every 30 hours 

they work, up to 56 hours of paid sick leave each year. 

Employees must be permitted to use paid sick leave for their 

own illness, injury or other health-related needs, including 

preventive care; to assist a family member (or person who is 

like family to the employee) who is ill, injured, or has other 

health-related needs, including preventive care; or for reasons 

resulting from, or to assist a family member (or person who is 

like family to the employee) who is a victim of, domestic 

violence, sexual assault, or stalking.  Additional information 

on contractor requirements and worker protections under the EO 

is available at www.dol.gov/whd/govcontracts. 

 

Unlisted classifications needed for work not included within 

the scope of the classifications listed may be added after 

award only as provided in the labor standards contract clauses 

(29CFR 5.5 (a) (1) (ii)). 

 

 

---------------------------------------------------------------- 

  

 

The body of each wage determination lists the classification 

and wage rates that have been found to be prevailing for the 

cited type(s) of construction in the area covered by the wage 

determination. The classifications are listed in alphabetical 

order of "identifiers" that indicate whether the particular 

rate is a union rate (current union negotiated rate for local), 

a survey rate (weighted average rate) or a union average rate 

(weighted union average rate). 

 

Union Rate Identifiers 

 

A four letter classification abbreviation identifier enclosed 

in dotted lines beginning with characters other than "SU" or 

"UAVG" denotes that the union classification and rate were 

prevailing for that classification in the survey. Example: 

PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 

the union which prevailed in the survey for this 

classification, which in this example would be Plumbers. 0198 

indicates the local union number or district council number 

where applicable, i.e., Plumbers Local 0198. The next number, 

005 in the example, is an internal number used in processing 

the wage determination. 07/01/2014 is the effective date of the 

most current negotiated rate, which in this example is July 1, 

2014. 
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Union prevailing wage rates are updated to reflect all rate 

changes in the collective bargaining agreement (CBA) governing 

this classification and rate. 

 

Survey Rate Identifiers 

 

Classifications listed under the "SU" identifier indicate that 

no one rate prevailed for this classification in the survey and 

the published rate is derived by computing a weighted average 

rate based on all the rates reported in the survey for that 

classification.  As this weighted average rate includes all 

rates reported in the survey, it may include both union and 

non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 

the rates are survey rates based on a weighted average 

calculation of rates and are not majority rates. LA indicates 

the State of Louisiana. 2012 is the year of survey on which 

these classifications and rates are based. The next number, 007 

in the example, is an internal number used in producing the 

wage determination. 5/13/2014 indicates the survey completion 

date for the classifications and rates under that identifier. 

 

Survey wage rates are not updated and remain in effect until a 

new survey is conducted. 

 

Union Average Rate Identifiers 

 

Classification(s) listed under the UAVG identifier indicate 

that no single majority rate prevailed for those 

classifications; however, 100% of the data reported for the 

classifications was union data. EXAMPLE: UAVG-OH-0010 

08/29/2014. UAVG indicates that the rate is a weighted union 

average rate. OH indicates the state. The next number, 0010 in 

the example, is an internal number used in producing the wage 

determination. 08/29/2014 indicates the survey completion date 

for the classifications and rates under that identifier. 

 

A UAVG rate will be updated once a year, usually in January of 

each year, to reflect a weighted average of the current 

negotiated/CBA rate of the union locals from which the rate is 

based. 

 

  

 

---------------------------------------------------------------- 

 

                   WAGE DETERMINATION APPEALS PROCESS 

 

1.) Has there been an initial decision in the matter? This can 

be: 

 

*  an existing published wage determination 

*  a survey underlying a wage determination 

*  a Wage and Hour Division letter setting forth a position on 

   a wage determination matter 
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*  a conformance (additional classification and rate) ruling 

 

On survey related matters, initial contact, including requests 

for summaries of surveys, should be with the Wage and Hour 

Regional Office for the area in which the survey was conducted 

because those Regional Offices have responsibility for the 

Davis-Bacon survey program. If the response from this initial 

contact is not satisfactory, then the process described in 2.) 

and 3.) should be followed. 

 

With regard to any other matter not yet ripe for the formal 

process described here, initial contact should be with the 

Branch of Construction Wage Determinations.  Write to: 

 

            Branch of Construction Wage Determinations 

            Wage and Hour Division 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

2.) If the answer to the question in 1.) is yes, then an 

interested party (those affected by the action) can request 

review and reconsideration from the Wage and Hour Administrator 

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

 

            Wage and Hour Administrator 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

The request should be accompanied by a full statement of the 

interested party's position and by any information (wage 

payment data, project description, area practice material, 

etc.) that the requestor considers relevant to the issue. 

 

3.) If the decision of the Administrator is not favorable, an 

interested party may appeal directly to the Administrative 

Review Board (formerly the Wage Appeals Board).  Write to: 

 

            Administrative Review Board 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

4.) All decisions by the Administrative Review Board are final. 

 

================================================================ 

 

          END OF GENERAL DECISION 
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            END OF GENERAL DECISION 
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ATTACHMENT 4 TO APPENDIX 13 
 

DISADVANTAGED BUSINESS ENTERPRISE POLICY 
 

This project will require a specific DBE contract goal of 4%. 

 
Disadvantaged Business Enterprise Policy. It shall be the policy of the New Hampshire 
Department of Transportation (NHDOT) to ensure nondiscriminatory opportunity for 
Disadvantaged Business Enterprises (DBE’s) to participate in the performance of all contracts 
and subcontracts financed with Federal funds as specified by the regulations of the United 
States Department of Transportation (USDOT), Federal Highway Administration and as set forth 
below. 
 
1.   Policy.  It is the policy of the United States Department of Transportation to ensure 
nondiscriminatory opportunity for disadvantaged business enterprises, as defined in 49 Code of 
Federal Regulation (CFR) Part 26, to participate in the performance of contracts and 
subcontracts financed in whole or in part with Federal funds.  Consequently, the DBE 
requirements of 49 CFR Part 26 applies to this contract. 
 
2.  Disadvantaged Business Enterprise (DBE) Obligation.  The State and its Contractors 
agree to ensure nondiscriminatory opportunity for disadvantaged business enterprises, as 
defined in 49 CFR Part 26, to participate in the performance of contracts and subcontracts 
financed in whole or in part with Federal funds.  Each subcontract the prime contractor signs with a 

subcontractor must include this assurance: The contractor, sub recipient or subcontractor shall not 

discriminate on the basis of race, color, national origin, or sex in the award and performance of 
this contract.  The contractor shall carry out applicable requirements of 49 CFR part 26 in the 
award and administration of USDOT-assisted contracts. Failure by the contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination of 
this contract or such other remedy, as the NHDOT deems appropriate.   
 

3.  Sanctions of Non-Compliance.  The Contractor is hereby advised that failure of the 

Contractor, or any Subcontractor performing work under this contract, to carry out the 
requirements set forth in paragraphs 1 and 2 above shall constitute a breach of contract and, 
after notification of the United States Department of Transportation, may result in termination of 
this contract or such remedy as the State deems appropriate. 
 

Disadvantaged Business Enterprise (DBE) Program Goals.  The New Hampshire Department of 

Transportation is required to set an overall DBE goal for participation in all transportation related 

Federal-aid projects. The goal is determined following guidelines set forth in 49 CFR 26.45, and based on 

the availability of ready, willing and able DBE’s who submitted bids for transportation related projects, 

compared as a percentage of all available contractors who submitted bids for transportation related 

projects during the same time period. The DBE goal may be adjusted to take into account other factors 

impacting DBE utilization, in an effort to narrowly tailor the overall DBE goal. The detailed goal setting 

methodology and current overall DBE goal may be viewed on the NHDOT website at www.nh.gov/dot. 

 

The NHDOT currently utilizes a race/gender neutral policy to fulfill its overall DBE goals, and relies on 

the voluntary participation of contractors to utilize certified DBE’s on every project sufficient to obtain 

the Departments overall DBE goal. In order for this practice to continue, contractors must be proactive 

http://www.nh.gov/dot
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and solicit bids and quotes from certified DBE’s for use when submitting their own bids, and employ 

certified DBE’s when participating on transportation related projects. Otherwise, the Department may 

have to implement specified contract goals on all projects to ensure the overall DBE goals are met. The 

Department may include specific DBE contract goals in certain cases to ensure DBE participation, if 

failure to obtain the project DBE goal would negatively impact the Departments overall DBE goal 

because of the size of the contract.  

 
Disadvantaged Business Enterprise (DBE) Definition.  A DBE is defined as a business that is owned 

and controlled by one or more socially and economically disadvantaged person(s). For the purpose of this 

definition:  

 

(1) “Socially and economically disadvantaged person” means an individual who is a citizen 
or lawful permanent resident of the United States and who is a Woman, Black, 

Hispanic, Portuguese, Native American, Asian American, or a member of another 
group, or an individual found to be disadvantaged by the Small Business 

Administration pursuant to Section 3 of the Small Business Act. 
 

(2) “Owned and controlled” means a business which is: 

(a) A sole proprietorship legitimately owned and controlled by an individual who is a 
disadvantaged person.  

(b) A partnership, joint venture or limited liability Company in which at least 51% of 
the beneficial ownership interests legitimately is held by a disadvantaged 

person(s). 
(c) A corporation or other entity in which at least 51% of the voting interest and 51% 

of the beneficial ownership interests legitimately are held by a disadvantaged 
person(s).  

The disadvantaged group owner(s) or stockholder(s) must possess control over management, 

interest in capital, and interest in earnings commensurate with the percentage of ownership.  

Disadvantaged participation in a joint venture must also be based on the sharing of real 

economic interest and must include proportionate control over management, capital, and 

earnings, as above.  If the disadvantaged group ownership interests are real, substantial and 

continuing and not created solely to meet the requirements of this program, a firm is considered 

a bona fide DBE.  A current listing of certified DBEs that may wish to participate in the 

highway construction program and the scope of work for which they are certified may be 

viewed at http://www.nh.gov/dot/business/contractors.htm 

 
Certified DBE Directory. The current New Hampshire Unified Disadvantaged Business Enterprise 

(DBE) Directory is available online at www.nh.gov/dot/business/contractors.htm.  This directory contains 

all currently certified DBE’s available for work in New Hampshire, and is updated monthly. Only firm’s 

listed in this directory are eligible for DBE credit on NH Federal-aid projects. If you have questions about 

DBE certification, or do not have access to the Internet, please call the DBE Coordinator at (603) 271-

6612 for assistance. 

 
Counting DBE Participation Towards Project Goals. In order for DBE contractor payments to be 

counted toward DBE goals, the DBE contractors must perform a commercially useful function (CUF). 

The DBE must be responsible for execution of the work of the contract and must carry out its 

responsibilities by actually performing, managing, and supervising the work involved, consistent with 

standard industry practices. 

This means that: 

 

 

 

http://www.nh.gov/dot/business/contractors.htm
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 The DBE must also be responsible for ordering its own materials and supplies, determining 

quantity and quality, negotiating price, installing (where applicable) and paying for the material 

itself; 

 The DBE must perform work commensurate with the amount of its contract; 

 The DBE’s contribution cannot be that of an extra participant or a conduit through which funds are 

passed in order to obtain the appearance of DBE participation; 

 The DBE must exercise responsibility for at least fifty percent of the total cost of its contract with 

its own work force; 

 None of the DBE’s work can be subcontracted back to the prime contractor, nor can the DBE 

employ the prime’s, or other subcontractor’s supervisors currently working on the project; 

 The DBE’s labor force must be separate and apart form that of the prime contractor or other 

subcontractors on the project. Transferring crews between primes, subcontractors, and DBE 

contractors is not acceptable; 

 The DBE owner must hold a Public Works license and any other professional or craft licenses 

required for the type of work he/she performs on the project; 

 The DBE may rent or lease, at competitive rates, equipment needed on the project from 

customary leasing sources or from other subcontractors on the project. 

 
Allowable credit for payments made to DBEs for work performed. A contractor may 
take credit for payments to a certified DBE that satisfies (CUF) requirements at the 
following rate. 
 

A. A DBE Prime Contractor; count 100% of the value of work performed by own forces, equipment 

and materials count towards DBE goals.  

B. An approved DBE subcontractor; count 100% of the value of work performed by the DBE’s own 

forces, equipment and materials, excluding the following: 

 The cost of materials/supplies purchased from the Prime Contractor. 

 The value of work provided by non-DBE lower tier subcontractors, 
including non-DBE trucking to deliver asphalt to a DBE contractor. 

C. A DBE owner-operator of construction equipment; count 100% of expenditures 

committed.  
D. A DBE manufacturer; count 100% of expenditures committed.  The manufacturer must 

be a firm that operates or maintains a factory or establishment that produces on the 
premises the materials or supplies obtained by the Contractor.  

E. A regular DBE dealer/supplier; count 60% of expenditures committed.  
A regular dealer/supplier is defined as a firm that owns, operates, or maintains a store, 
warehouse or other establishment, in which the materials or supplies required for the 
performance of the contract are bought, kept in stock, and regularly sold or leased to the 
public in the usual course of business. A person may be a dealer in such bulk items as 
petroleum products, steel, cement, gravel, stone or asphalt without owning, operating or 
maintaining a place of business, if the person both owns and operates distribution 
equipment for the products, by the means of a long term agreement, and not by a 
contract by contract basis. 

F. A DBE Broker; count for DBE credit only the fees or commissions charged for assistance 
in the procurement, or, fees and transportation charges for the delivery of materials or 
supplies required at the job site, but not the cost of materials procured. 
A broker is defined as any person(s) or firm who arranges or expedites transactions for 
materials or supplies, and does not take physical possession of the materials or supplies 
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at their place of business for resale. 
G. A DBE renter of construction equipment to a contractor; count 20% of expenditures 

committed, with or without operator.  
H. A bona fide DBE service provider; count 100% of reasonable fees or commissions.  

Eligible services include professional, technical, consultant, or managerial, services and 
assistance in the procurement of essential personnel, facilities, equipment, materials or 
supplies required for the performance of the contract.  
Eligible services also include agencies providing bonding and insurance specifically 
required for the performance of the contract.   

I. A trucking, hauling or delivery operation, count 100% of expenditures committed when 
trucks are owned, operated, licensed and insured by the DBE and used on the contract 
and, if applicable, includes the cost of the materials and supplies.  100% of expenditures 
committed when the DBE leases trucks from another DBE firm including an owner-
operator.  100% of reasonable fees, or commissions, the DBE receives as a result of a 
lease arrangement for trucks from a non-DBE, including an owner-operator.  

I. Any combination of the above.  
 
Prompt payment to subcontractors. Standard Specifications for Road and Bridge Construction, Section 

109.09, Payments to Subcontractors: 

 

“Within 21 days of the issuance of progress payments, the Contractor shall pay, in full, all subcontractors 

and suppliers for the value of satisfactorily completed work and materials placed under the contract and 

for materials in accordance with 109.09 or 109.08 paid for in the progress payments.  If the Contractor 

withholds any portion of payment from a subcontractor, the Contractor shall, within the same timeframe, 

demonstrate to and obtain acknowledgement from the NHDOT Compliance Review Officer that the 

Contractor has reasonable cause that the subcontractor failed to satisfactorily complete work, or portions 

thereof; or that the supplier failed to provide materials as specified above.  When the Contractor is found 

in noncompliance with this specification, sanctions will be imposed as determined by the Department. 

 

For the purposes of this Section, satisfactorily completed means: 

The subcontractor has fulfilled the Contract requirements including the submission of all documentation 

required by the Specifications and the Contract.” 

 
Reporting Requirements for Payments Made To DBE’s: On all Federal-aid projects, the 
Prime Contractor is required to report payments made to DBE’s during the life of the contract, 
on a quarterly basis, for the periods covering January 1st–March 31st, April 1st-June 30th, July 
1st-September 30th and October 1st-December 31st, The NHDOT will provide the Contractor 
with a quarterly DBE payments report, detailing all DBE’s subcontracted by the Contractor, per 
project. The Contractor shall report any payments made to DBE’s during the requested 
reporting period. This documentation shall be submitted to the Office of Federal Compliance 
within the time period stated on the NHDOT quarterly request.  Failure of the Contractor to 
submit this information may result in the Department withholding progress payments.  
 
Removal of Approved DBE From Transportation Related Project: Contractors may not 
terminate for convenience, any approved DBE subcontractor and perform the work with their 
own forces, without prior written consent from the NHDOT.  

 
On Federal-aid projects which specify a DBE contract goal in the Information Report, 
Bidders during the bidding stage and the low Bidder after the opening of the bids, shall make 
every reasonable good faith effort to use certified disadvantaged business enterprises for work 
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to be performed under the proposed Contract. In addition, the following is also required on 
Federal-aid projects, which specify a DBE contract goal.  
 
Within 3 working days after the bid opening date, the low Bidder shall file with the NHDOT Office of 

Federal Compliance, a Disadvantaged Business Enterprise (DBE) Commitment Form provided by the 

Department.  This form will list the DBE firms that will be used during the execution of the Work.  The 

name and address of the firm, the item numbers and description of work to be completed or materials 

supplied, and the estimated dollar value of DBE participation. The estimated dollar value of each DBE 

commitment shall be totaled and a percentage determined.  In addition to the commitment form, letters of 

intent signed by principals of the low bidder and each DBE firm listed, shall be submitted prior to 

Department approval of the DBE commitment.  

 
If the low bidder cannot provide the list and accepted letters of intent showing DBE participation in the 

Work, within the above time frame, the Contractor may request additional time through the Department’s 

DBE Coordinator to comply or to provide written documentation of efforts to obtain participation. 

Acceptable documentation showing all good faith efforts made to obtain participation may be reason to 

waive the goal requirement of the project.  

 
Failure to provide the required listing with the dollar participation total or acceptable documentation of 

good faith efforts to obtain DBE participation within 3 working days after the bid opening date, or by 

another deadline established by the DBE Coordinator will be considered a lack of responsiveness on the 

part of the low bidder.  

 
The submission and approval of the above forms does not constitute a formal subcontract.  If for any 

reason during the progress of the Work the Contractor finds that DBEs included on the list are unable to 

perform the proposed work, the Contractor, with written approval from the Department, may substitute 

other DBE firms for those named on the list.  If the Contractor is able to clearly document his inability to 

find qualified substitute firms to meet the project goal, the Contractor may request in writing a waiver of 

that goal.  

 
If at any time during the life of the Contract it is determined that the Contractor is not fulfilling the goal or 

commitment(s) and is not making a good faith effort to fulfill the DBE requirement, the Department may 

withhold progress payments.  Failure of the Contractor to meet the project goal or the specified DBE 

commitment(s), whichever is the lowest, will result in a reduction in Contract payment by an amount 

equal to the difference between the actual Contract dollars multiplied by the applicable commitment 

percentage and the dollar value of the work actually performed by the DBEs.  If the Contractor's failure to 

meet the DBE goal or commitment(s) in the Contract is the result of circumstances clearly documented to 

be beyond the control of the Contractor, a written request for waiver of the goal or commitment(s) must 

be received.  The Office of Federal Compliance may waive, in whole or part, the reduction in contract 

payments specified herein.  Fulfillment of the goal percentage shall be determined by dividing the dollars 

committed to the DBEs by the actual contract dollars.  
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ATTACHMENT 5 TO APPENDIX 13 

AFFIRMATIVE ACTION 
 
 

In accordance with the section “NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO 
ENSURE EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246)”, the New 
Hampshire Department of Transportation has the authority and responsibility to notify the Office 
of Federal Contract Compliance Programs of the United States Department of Labor if they 
become aware of any possible violations of Executive Order 11246 and 41 Code of Federal 
Regulation Chapter 60. 
 
The Office of Federal Contract Compliance Programs is the sole authority for determining 
compliance with Executive Order 11246 and 41 Code of Federal Regulation Chapter 60 and the 
Contractor should contact them regarding related compliance issues. 
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ATTACHMENT 6 TO APPENDIX 13 
 

CONTRACT AFFIDAVIT - CERTIFICATION REGARDING DEBARMENT SUSPENSION 

 

 The separate form entitled, CONTRACT AFFIDAVIT (As Required by Section 112(c) of 
Title 23 USC) has been deleted from this proposal. 
 Bidders are advised that the last page of the bidding proposal has been revised to 
include the same reference, IN BOLD PRINT, relative to the non-collusion statement included 
on the discontinued form. 

 
 The Contractor is advised that 49 CFR 29.510, Appendix A, requires that the Contractor, 
including all principals, certify that they are not currently under debarment or suspension or 
have not been under debarment or suspension within the past three years.  (For certification 
instructions see next page). 
 The certification has been added, IN BOLD PRINT, onto the next to the last page of the 
bidding proposal. 
 The Contractor is further advised that Appendix B of 49 CFR 29.510 regarding 
certification of lower tier transactions has been added to Form FHWA-1273. 
 

 
Appendix A  -  Certification regarding Debarment, Suspension, and other Responsibility 

Matters  -  Primary Covered Transactions. 
 

Instruction for Certification 
 

 1. By signing and submitting this proposal, the prospective primary participant is 
providing the certification set out below. 
 2. The inability of a person to provide the certification required below will not necessarily 
result in denial of participation in this covered transaction.  The prospective participant shall 
submit an explanation of why it cannot provide the certification set out below.  The certification 
or explanation will be considered in connection with the department or agency’s determination 
whether to enter into this transaction.  However, failure of the prospective primary participant to 
furnish a certification or an explanation shall disqualify such person from participation in this 
transaction. 
 3. The certification in this clause is a material representation of fact upon which reliance 
was placed when the department or agency determined to enter into this transaction.  If it is 
later determined that the prospective primary participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the Federal Government, the department 
or agency may terminate this transaction for cause of default. 
 4. The prospective primary participant shall provide immediate written notice to the 
department or agency to whom this proposal is submitted if at any time the prospective primary 
participant learns that its certification was erroneous when submitted or has become erroneous 
by reason of changed circumstances. 
 5. The terms “covered transaction,” “debarred,” “suspended,” “ineligible,” “lower tier 
covered transaction,” “participant,” “person,” “primary covered transaction,” “principal,” 
“proposal,” and “voluntarily excluded,” as used in this clause, have the meanings set out in the 
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Definitions and Coverage sections of the rules implementing Executive Order 12549.  You may 
contact the department or agency to which this proposal is being submitted for assistance in 
obtaining a copy of these regulations. 
 6. The prospective primary participant agrees by submitting this proposal that, should the 
proposed covered transaction be entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, suspended, declared ineligible, or 
voluntarily excluded from participation in this covered transaction, unless authorized by the 
department or agency entering into this transaction. 
 7. The prospective primary participant further agrees by submitting this proposal that it 
will include the clause titled “Certification” Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion-Lower Tier Covered Transaction,” provided by the department or agency 
entering into this covered transaction, without modification, in all lower tier covered transactions 
and in all solicitations for lower tier covered transactions. 
 8. A participant in a covered transaction may rely upon a certification of a prospective 
participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it knows that the certification is 
erroneous.  A participant may decide the method and frequency by which it determines the 
eligibility of its principals.  Each participant may, but is not required to, check the 
Nonprocurement List. 
 9. Nothing contained in the foregoing shall be construed to require establishment of a 
system of records in order to render in good faith the certification required by this clause.  The 
knowledge and information of a participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 
 10. Except for transactions authorized under paragraph 6 of these instructions, if a 
participant in a covered transaction knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the department 
or agency may terminate this transaction for cause or default. 
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ATTACHMENT 7 APPENDIX 13 
LOBBYING 

UNITED STATES DEPARTMENT OF TRANSPORTATION 
FEDERAL HIGHWAY ADMINISTRATION 

SUBJECT:  LIMITATION ON USE OF GRANT OR CONTRACT FUNDS FOR LOBBYING 

 The lobbying restrictions were established by Section 319 of Public Law 101-121 
(Department of the Interior and Related Agencies Appropriations Act for Fiscal Year 1990). 

 The law prohibits Federal funds from being expended by the recipient or any lower tier 
subrecipients of a Federal contract, grant, loan, or cooperative agreement to pay any person for 
influencing or attempting to influence a Federal agency or Congress in connection with the 
awarding of any Federal contract, the making of any Federal grant or loan, or the entering into 
of any cooperative agreement.  The extension, continuation, renewal, amendment or 
modification of any Federal contract, grant, loan, or cooperative agreement is also covered. 

 Federal-aid contractors, and consultants, as well as lower tier subcontractors and 
subconsultants are also subject to the lobbying prohibition.  To assure compliance, a 
certification provision is included in all Federal-aid construction solicitations and contracts, and 
consultant agreements exceeding $100,000 in Federal funds. 

 The Contractor shall be aware that by signing and submitting this proposal, he or she is 
attesting to the requirements of the certification provisions. 

 During the period of performance of a grant or contract, recipients and subrecipients 
must file disclosure form (Standard Form LLL) at the end of each calendar year quarter in which 
there occurs any event that requires disclosure or that materially affects the accuracy of the 
information contained in any previously filed disclosure form. 

 Lower tier certifications should be maintained by the next tier above (i.e., prime 
contractors will keep the subcontractors’ certification on file, etc.).  Copies of Standard Form LLL 
will be included in the subcontract package for distribution to successful bidders. 
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ATTACHMENT 8 TO APPENDIX 13 
COMPLIANCE WITH BUY AMERICA REQUIREMENTS 

In accordance with the BUY AMERICA requirements of the Federal regulations, all 
manufacturing processes for steel and iron materials furnished for permanent incorporation into 
the work on this project shall occur in the United States.  The only exception to this requirement 
is the production of pig iron and the processing, pelletizing and reduction of iron ore, which may 
occur in another country.  Other than these exceptions, all melting, rolling, extruding, machining, 
bending, grinding, drilling, coating, etc. must occur in the United States. 

Products of steel include, but are not limited to, such products as structural steel, piles, 
reinforcing steel, structural plate, steel culverts, guardrail and steel supports for signs, signals 
and luminaires.  Products of iron include, but are not limited to, such products as cast iron 
frames and grates.  Coatings include, but are not limited to, the applications of epoxy, 
galvanizing and paint.  The coating material is not subject to this clause, only the application 
process. 

A Certificate of Compliance, conforming to the requirements of Section 106.04, shall be 
furnished for steel and iron materials.  Records to be maintained by the contractor for this 
certification shall include a signed mill test report and a signed certification by each supplier, 
distributor, fabricator, and manufacturer that has handled the steel or iron product affirming that 
every process, including the application of a coating, performed on the steel or iron product has 
been carried out in the United States of America, except as allowed by this Special Attention. 
The lack of these certifications will be justification for rejection of the steel or iron product. 

The requirements of said law and regulations do not prevent a minimal use of foreign steel 
and iron materials if the cost of such materials used does not exceed one-tenth of one percent 
(0.1%) of the total contract price or $2,500.00, whichever is greater.   

Upon completion of the project, the Contractor shall certify in writing as to compliance with 
this Special Attention and also provide the total project delivered cost of all foreign steel and/or 

iron permanently incorporated into the project.  The form for this certification is entitled “Buy 
America Certificate of Compliance” and can be found at www.NHDOT.com. 

http://www.nhdot.com/
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STATE OF NEW HAMPSHIRE 
 

DEPARTMENT OF TRANSPORTATION 
 

BUY AMERICA  
 

CERTIFICATE OF COMPLIANCE 
 
 

       Date ________________, 20____ 
 

WE, _____________________________________________________________________ 

(Prime Contractor) 

Address: 
_________________________________________________________________ 
 
 
Hereby certify that we are in compliance with the “Buy America” requirements of this 
project.      

 ___________________________   __________________   _____________  
 Project Name Federal No. State No. 

 
 
 
As required, we will maintain all records and documents pertinent to the Buy America 

requirement, at the address given above, for not less than 3 years from the date of project 

completion and acceptance.  These files will be available for inspection and verification by 

the Department and/or FHWA. 

  

We further certify that the total value of foreign steel as described in the Buy America 

requirements for this project is $_____________, said value being less than 0.1% of the 

total contract price or $2,500.00, whichever is greater. 

 
 . 

Signed by  ____________________________  Title  ___________________________  
 (Officer of Organization) 
 
 Subscribed and sworn to before me this _____ day of  
 
_________________, ________. 
    My Commission Expires:    
Notary Public/Justice of the Peace 


